
NOTICE

NO HAND CARRIED BIDS!
NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to screen
mail being delivered to the U.S. Capitol Complex of buildings preclude the use
of U.S. Postal Service by offerors to deliver their proposals submitted in
response to this solicitation.  In addition, because all packages must be screened
for security purposes at a central location prior to their delivery, the Architect
of the Capitol cannot accept packages containing offers hand carried directly to
the Bid Room address within the Ford House Office Building, as specified
elsewhere in this solicitation, or at any other location in the U.S. Capitol
Complex of buildings.

Due to these unusual circumstances the Procurement Division for the Architect
of the Capitol will only accept offers/proposals via UPS or FEDEX at the
address noted below.  All hand carried offers/proposals will be rejected.  Any
attempt to hand carry an offer/proposal to any location in the U.S. Capitol
Complex of buildings will be refused.  See Section L of the solicitation for
submission of offers.

All UPS and FEDEX deliveries are to be made to the Ford House office
Building at the following address:

Architect of the Capitol 
Procurement Division
Ford House Office Building 
Attn: (Ms. Shola Matthews-Aroloye)
Room H2-263 Bid Room
Second and “D” Streets, S.W.
Washington, DC 20515

To Request Drawings; e-mail smatthew@aoc.gov with company name,

address and point of contact.

mailto:smatthew@aoc.gov
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SOLICITATION, OFFER,
AND AWARD 

(Construction, Alteration, or Repair)
January 2004

1. SO LICITATION NO .

RFP  NO.  050076

2. TY PE O F SO LICITATION

_____   SEALED BID (IFB)

  XX    NE GO TIATED (RFP)

3 . DATE  ISSUED

May 23, 2005

PAGE  OF PAGES

               

     1             2   

IMPORTANT - The “offer” section on page 2 of 2 must be fully completed by offeror.

4 . CONTRACT NO. 5. R EQ UIS ITIO N N O.  

CG050059

6 . PROJECT NO.

7.  ISSUED BY CODE                           

                       AR CH ITEC T O F TH E C APIT OL

                       United States Capitol

                        Washington, D.C.  20515

8 . ADDRESS OFFER TO (Note - All handcarried offers/bids will be rejected)

     Architect of the Capitol

     Procurement Division

     Ford House Office Building

     Attn: Shola Ma tthews-Aroloye

     Room H2-263 Bid Room

     Second and “D” Streets, S .W.

     Washington, DC 20515

9 . FO R IN FO RM ATION  CALL: A . N AM E

    Shola  Matthews-Aroloye

B. TE LEP HO NE  NO . (Include area code) (NO COLLECT CALLS )

     (202) 226-0641

SOLIC ITAT I ON

NOT E: In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder”.

SUBJECT:   PARK ING LO TS PAVING  FOR  THE  U.S. CAP ITOL COMPLEX

10. THE GOVERNM ENT REQU IRES PERFORMAN CE OF THE W ORK D ESCRIBED IN THESE DOC UM ENTS (Title, identifyin g no ., date):

  1. A SITE VISIT AND PRE-BID CONFERENCE WILL BE CONDUCTED ON JUNE 02, 2005 AT 10:00
A.M.   ADDITIONAL INFORMATION is located in the article entitled “VISIT TO THE SITE OF THE
WORK “ IN THE SOLICITATION CONDITIONS. 

    2. The Offeror’s attention is directed to the "SUPPLEMENTARY CONDITIONS", 2. SUBMITTALS,
which will be strictly enforced.

    3.       Davis Bacon Wage Decision Date of Issuance: 05/06/2005.

11 . The  CONTRACTOR s hall c om ple te p erfo rma nce  within __ ca lend ar d ays  afte r N otic e o f Award. See Supplemental Co nditions, article en titled “C ON TR AC T TIM E”. 

12 .The  CONTRACTOR m ust fu rnish  any  req uired p erfo rma nce , pa yme nt bond s and in suranc e: _ X_YE S __N O.  If YE S,  within  15_  calendar days after award.

13. A DD ITIO NA L SO LICITATION REQU IREMENTS:

A. Sealed offers in original and      1        copies to perform the w ork required are due  at the place spec ified in Item 8  by  1:00  p.m     .    (hour) local time June 23. 2005    (date).   If this is a

sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and

the date and time offers are due.

B.  An offer guarantee     X      is,             is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D .  Offers providing less than    60    Calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.
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OFFER (Must be fully completed by offeror)

14 .  NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

DUN S NO . __________________       TIN                                                                

1 5.   TE LE PH O N E &  FAC SIM ILE N OS .  (Include area codes)

16.  REMITTANCE AD DRESS (Include only if different than Item 14)

17. The offeror agrees to perform the work required at the prices specified in the Schedule  in strict accordance with the terms of this solicitation, if this offer is accepted by the

Government in writing within 60 calendar days after the date offers are d ue. 

18.  The Offeror agrees to furnish any required performance, payment bonds and insurance.

19.  ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A.   NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER

(Type o r prin t)

20B.   SIGNATURE 20C.   OFFER DATE

AWARD (To be completed by Government)

21 .  ITEMS ACCEPTED:

22 .  AMOUNT 23.  A CC OU NT ING  AN D A PPR OP RIATION

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM              27            

(In Triplicate)

25.  A UT HO RIT Y FO R N EG OT IATION , IF APPLICABLE

26.  ADMINISTERED BY:                                                     CODE                                    

See Block 8

27.  PAYMENT W ILL BE MADE BY:

       AR CH ITEC T O F TH E C APIT OL

       Ford House Office Building

       Accoun ting Office, Room H2-205

       Washington, D.C.  20024

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

            28.  NE GO TIATED AGR EEMEN T (Contractor is requ ired to sign this document and

return            cop ies to iss uing o ffice.)  Co ntra cto r ag ree s to  furnis h an d d elive r all items or

perform  all work, requisitions identified on this form and any continuation sheets for the

consideration stated in the contract.   The r ights and obligations of the parties to this contract

sha ll be governed by (a) this contract award, (b) the solicitation, and ©) the clauses,

requirements, certifica tions, a nd s pe cifica tions o r incorp ora ted  by r efe rence  in or  atta che d to  this

contrac t.  

            29.  AWARD (Con tracto r is no t requ ired to s ign this  doc um ent.)  Your offer  on this

solicitation, is hereby  acce pted a s to the item s listed.  This aw ard  cons umma tes the c ontract,

which consists of (a) the government solicitation and your offer, and (b) this contract award.

No  further contra ctual do cume nt is neces sary.

30A.   NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN

(Type o r prin t)

31A.   NAME OF CONTRACTING OFFICER (Type o r prin t)

Cont ract ing Officer

30B.   SIGNATURE 30C.   DATE 31B.  UNITED STATES OF AMERICA

BY:

31C .  AWARD DATE



THE SCHEDULE

SUPPLIES OR SERVICES AND PRICES/COSTS
FOR CONSTRUCTION

The Contractor shall furnish all supplies, equipment, personnel and services necessary for the Paving
of Lots 18 and 19 with Two Options for Street Paving, Washington, D.C.  (see the
SPECIFICATIONS AND THE CONTRACT DRAWINGS) as required by the Architect of the
Capitol.

1. SCHEDULE OF ITEMS

ITEM DESCRIPTION QTY. U/M           PRICE           

BASE WORK:
001 Paving and Striping of Parking Lots 18 

and 19. Approximately 18,630 Square 
Feet to include associated work (see Spec. 
Sections 02300, 02511, and 02781, and    
Drawing Nos. L101, L102, and L103) 1 JOB $                                

OPTIONS:
    

002 Option No. 1:  Street Paving and striping 
of  First Street, S.W. between Washington 
Avenue S.W. and Independence Avenue, 
S.W.  (1065 sq. yd. of Asphalt and 580 LF
of new gutter, 465 LF of Curb realignment), 
(see Spec. Sections  02300, 02511, and 
02781 and Drawing Nos. L101, 104

 and L106) 1 JOB $                                 

003 Option No. 2: Street Paving and Striping
of C Street Tunnel between New Jersey 
Avenue,  N.W. and Delaware Avenue, 
N.E. (2400 sq. yd. of Asphalt), (see Spec. 
Sections 02300, 02511, and 02781 and 
Drawing Nos. L101, L105, and L106) 1 JOB $                                

LUMP-SUM PRICE FOR ITEM NOS. 001,
              002, and 003 $_________________



A Site Visit Is Strongly Recommended for Field Verification of Measurements. (see  Article 3
entitled “Visit to the Site of the Work” in the Solicitation Conditions.)

2. EXERCISE OF OPTIONS

(a) Item No. 001 will be evaluated in accordance the article entitled, “Evaluation of Options”
in the Solicitation Conditions.  The Government may exercise the option no later than September
15, 2005.

(b) All work is required to be completed within the completion date(s) specified in the article
entitled “CONTRACT TIME” in the SUPPLEMENTARY CONDITIONS.  In addition the exercise
of these options may require a change to the Contractor’s Schedule.

(c) Options will be awarded according to funds availability.

END OF SCHEDULE
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GENERAL CONDITIONS
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AOC52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS
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AOC52.215-11 AUDITS
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GENERAL CONDITIONS

AOC52.202-2 DEFINITIONS - CONSTRUCTION (JUN 2004)

(a) The term “Government” means the United States of America, represented by the Architect of the Capitol,
who is the Contracting Officer.

(b) The term “head of the agency” means the Committee, Commission, or other authority of the Legislative
Branch of the Government having final jurisdiction or supervision over the work involved.  The “other
authority” as used in this paragraph includes the Architect of the Capitol in cases in which he has final
jurisdiction or supervision over the work involved.

(c) The term “Architect” as used in the contract documents shall mean the Architect of the Capitol.

(d) The term “Contracting Officer” as used in the contract documents means the Architect of the Capitol or
his duly authorized representative.

(e) The term “his duly authorized representative” means any person or persons or board authorized to act for
the head of the agency within the scope of their authority.

(f) The term “Contractor” means the individual, partnership or corporation entering into a contract with the
Government to perform the work specified.

(g) The term “Subcontractor”, as used in this part, means any supplier, distributor, vendor, or firm that
furnishes supplies or services to or for a prime contractor or other subcontractor.  There is no privity of
contract between the Government and the Subcontractors. 

(h) The term “Project Director” means the individual designated by the Architect to monitor the progress of
work from a technical standpoint.  The duties and responsibilities of the Project Director shall include
supervision of scheduling, receipt and verification of Contractor’s payrolls in accordance with the Davis
Bacon Act, coordination between Divisions, concerning resolution and/or avoidance of potential problems
and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications, supplemental
agreements and change orders to the Contractor.

(i) The term “contract documents” includes, collectively, the Project Manual, the contract drawings and the
addenda and modifications thereto, if any.

(j) The term “work” includes, but is not limited to, materials, labor, and manufacture and fabrication of
components.

(k) The term “specifications” means the portion of the Contract Documents that consist of the written
requirements for materials, equipment, construction systems, standards and workmanship for the Work, and
performance of related services.
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(l) The term “drawings” means the graphic and pictorial portions of the Contract Documents, wherever
located and whenever issued, that show the design, location and dimensions of the Work, and generally
includes plans, elevations, sections, details, schedules and diagrams.

(m) Wherever in the specifications or upon the drawings the word “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the “direction,”
“requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is intended and similarly
the words “approved,” “acceptable,” “satisfactory,” or words of like import shall mean “approved by” or
“acceptable to,” or “satisfactory to” the Contracting Officer, unless otherwise expressly stated.

(n) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word “provided” as used herein shall be understood to mean “provide complete in place,” that is
“furnished and installed.”

(End of clause)

AOC52.203-1 ADVERTISING/PROMOTIONAL MATERIALS (JUN 2004)

(a) It is the policy of the Congress to discourage contractors providing services and supplies to the Legislative
Branch entities, including the Architect of the Capitol, from advertising practices that feature the Capitol and
Capitol Complex in a manner in which conveys, or is reasonably calculated to convey, a false impression of
sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, or any Department, Agency or instrumentality thereof.  

(b) Contractors performing construction services for Legislative Branch entities, including the Architect of
the Capitol, are discouraged from capitalizing on their contractual relationships with such entities and shall
not engage in advertising practices  which convey, or are reasonably calculated to convey, a false impression
of sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, of any Department, Agency or instrumentality thereof.  This includes utilizing, in conjunction
with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol
Complex, or any part of the United States Capitol Grounds in their advertising or promotional materials;
and/or publishing or disseminating the aforementioned advertising or promotional materials.
(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed
advertising or promotional copy connected in any manner with this contract and/or the Capitol, other Capitol
Complex Buildings, or the United States Capitol Grounds to the Contracting Officer for approval prior to
publication.

(End of clause)

AOC52.203-2 DISCLOSURE OF INFORMATION TO THE GENERAL PUBLIC (JUN 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this



______________________________________________________________________________
RFP NO. 050076 GENERAL CONDITIONS                                     PAGE 6

contract, the contractor shall notify the Architect of the Capitol, Procurement Division.  The contractor shall
cooperate with the Procurement Division in compiling or collecting information or data if the Architect of the
Capitol determines the information or data to be releasable.

(b) “General public”,  for purposes of this clause, are those groups or individuals who are not authorized by
law or regulation to have access.
   
(c) This clause is not intended to prevent the contractor from providing contract information or data which
the contractor is required to provide in order to conduct its business, such as insurance, banking,
subcontracting. 

(d) The contractor is permitted to request that proprietary information or data not be released if such release
would harm or impair the contractor in conducting its normal business.  Such request must be documented
with clear and specific grounds for that claim. 

(End of clause)

AOC52.204-1 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (JUN 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed
or copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOC52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS (JUN 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected
by such factors.  Failure to do so will be at the risk of the Contractor.

(End of clause)

AOC52.211-6 NOTICE TO PROCEED (JUN 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the
Contracting Officer of the bonds and insurance.  Unless specifically authorized in writing, any steps taken in
connection with the performance of, or the preparation to perform, the contract, prior to issuance of the notice
to proceed, will be the responsibility of and at the risk of the Contractor, and without any cost whatsoever to
the Government.

(End of clause)
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AOC52.215-10 EXAMINATION OF RECORDS (JUN 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until
the expiration of 3 years after final payment under this contract, have access to and the right to examine any
books, accounting procedures and practices documents, papers,  records and other data regardless of whether
such items are in written form, in the form of computer data or in any other form and other supporting
evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agrees to include in all its subcontracts hereunder a provision to the effect that
subcontractor agrees that the Architect of the Capitol or any authorized representatives shall, until the
expiration of 3 years after final payment under the subcontract, have access to and the right to examine books,
documents, papers, records other data regardless of whether such items are in written form, in the form of
computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder. 

(c) The term “subcontract” as used in this clause excludes purchase orders not exceeding $10,000.

(End of clause)

AOC52.215-11 AUDITS (JUN 2004)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the
Contractor, within such reasonable time as the Contracting Officer may direct, shall submit complete and
accurate cost and pricing data in support of any claim asserted under such provisions.

(b) With the submission of cost and pricing data the Contractor shall supply the following certification by
a duly authorized corporate officer, partner, or owner, as applicable:

"This is to certify that, to the best of my knowledge and belief, the cost and pricing data herewith
submitted to the Contracting Officer in support of a price adjustment under Supplement/Claim No. for
________________________________________ (identify by description) are accurate and complete and
they are current as of __________________ (date).
Date of Execution _________________________________________________ 
Firm ____________________________________________________________
Signature_________________________________________________________ 
Title_____________________________________________________________"

(c) The Contracting Officer in accordance with the FAR clause “Audit and Records - Negotiation”, 52.215-2,
has the right to examine all books, records, documents and other data of the Contractor or subcontractor in
order to evaluate the accuracy, completeness, and currency of cost or pricing data thus submitted.  The
Contractor shall insert an appropriate provision in all subcontracts for the purpose of making the requirements
of this paragraph applicable thereto.
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(End of clause)

AOC52.219-1 UTILIZATION OF SMALL BUSINESS CONCERNS (AUG 2004)

(a) It is the policy of the Government as declared by the Congress that a fair proportion of the purchases and
contracts for supplies and services for the Government be placed with all types of small business concerns
as determined by the size standards in 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small
business concerns that the Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-1 OVERTIME WORK - CONSTRUCTION (AUG 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday,
Sundays or holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
unless such work is ordered in writing by the Contracting Officer and payment therefore is authorized in the
written order, and provided such work is not otherwise required to be performed under terms of the contract.

(End of clause)

AOC52.222-3 CONVICT LABOR (JUN 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any
person undergoing sentence of imprisonment except as provided by Public Law 89-176, approved September
10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)

AOC52.222-7 WORKMEN'S COMPENSATION LAWS (JUN 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation
Laws of the District of Columbia.
(End of clause)

FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
(JAN 1997) ALTERNATE I (JULY 1995)

(a) “Hazardous material” as used in this clause, includes any material defined as hazardous under the latest
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in Paragraph (a) of this clause, to be delivered
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under this contract.  The hazardous material shall be properly identified and include any applicable
identification number, such as National Stock Number or Special Item Number.  This information shall also
be included on the Material Safety Data Sheet submitted under this contract.

Material Identification No. 
(If none, insert “None”)

_________________________ ____________________________

_________________________ ____________________________

_________________________ ____________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that
any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award a “Material
Safety Data Sheet”, meeting the requirement of 29 CFR 1910.1200(g) and the latest version of Federal
Standard No. 313, for all hazardous material identified in Paragraph (b) of this clause. Data shall be submitted
in accordance with Federal Standard No. 313, whether or not the apparently successful offeror is the actual
manufacturer of these items.  Failure to submit the Material Safety Data Sheet prior to award may result in
the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the items(s) or a revision to Federal Standard No.
313, which renders incomplete or inaccurate the data submitted under Paragraph (d) of this clause, the
Contractor shall promptly notify the Contracting Officer and resubmit the data. 

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor
personnel or property. 

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal,
State and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in
connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous material are as
follows:

(1) To use, duplicate and disclose any data to which this clause is applicable.  The purposes of this
right are to–

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;
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(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate and disclose the data for the Government for these purposes.

(2) To use, duplicate and disclose data furnished under this clause, in accordance with subparagraph
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data. 

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(i) Except as provided in Paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in Paragraph.(b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the
packing list or other suitable shipping document which accompanies each shipment.  Alternatively, the
Contractor is permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees,
if authorized in writing by the Contracting Officer. 

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
centers or customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each
shipping container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather
resistant envelope.  

(End of clause)

AOC52.223-1 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA -
SUPPLEMENT  (JUN 2004)

(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in paragraph (c) of this clause.

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the packing list
or other suitable shipping document which accompanies each shipment.  Alternatively, the Contractor is
permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees, if authorized
in writing by the Contracting Officer. 

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or
customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each shipping
container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather resistant
envelope.  
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(End of clause)

AOC52.223-3 SECURITY MARKINGS (JUN 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and electronic copies
thereof shall be considered at a minimum to be sensitive but unclassified (SBU).  The following statement
shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(b) The following paragraph shall be included on the cover page of the information (such as the cover page
on a set of construction drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(End of clause)

AOC52.223-4 TRANSMISSION OR POSTING OF DRAWINGS/SPECIFICATIONS (JUN 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and
specifications on the internet or modem without express permission from the Architect of the Capitol.

(End of clause)

FAR 52.225-9 BUY AMERICAN ACT– CONSTRUCTION MATERIALS (JUNE 2003) 

(a) Definitions.  As used in this clause --
“Component” means an article, material, or supply incorporated directly into construction materials.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work.  The term also includes an item
brought to the site preassembled from articles, materials, or supplies.  However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as  complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site.  Materials purchased directly by the Government are
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supplies, not construction material.
“Cost of components” means–

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs
to the place of incorporation into the construction material product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the
component, including transportation costs as described in Paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit.  Cost of components does not include any costs associated with the
manufacture of the end product.

“Domestic construction material” means–

(1) An unmanufactured construction material mined or produced in the United States, or 

(2) A construction material manufactured in the United States, if the cost of its components mined,
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been
made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas 

(b) Domestic preference.  (1)  This clause implements the Buy American Act (41 U.S.C. 10a-10d) by
providing a preference for domestic construction material.  The Contractor shall use only domestic
construction material in performing this contract, except as provided in Paragraphs (b)(2) and (b)(3) of this
clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

         (Contracting Officer to List applicable excepted materials or indicate “None”)         

(3) The Contracting Officer may add other foreign construction material to the list in Paragraph (b)(2)
of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable.  The cost of a
particular construction material subject to the requirements of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or
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(iii) The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.  (1)(i)  Any contractor request to
use foreign construction material in accordance with Paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited
in accordance with Paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and
a completed price comparison table in the format in Paragraph (d) of this clause.  

(iii) The price of construction material shall include all delivery costs to the construction site
and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain
why the Contractor could not reasonably foresee the need for such determination and could not have requested
the determination before contract award.  If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the contractor negotiates adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material.  However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in Paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act or Balance of Payments Program.
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(d) Data.  To permit evaluation of requests under Paragraph (c) of this clause based on unreasonable  cost,
the Contractor shall include the following information and any applicable supporting data based on the survey
of suppliers;

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Unit of   Price
        Description         Measure  Quantity  (Dollars)*
Item 1:
Foreign construction material ________ ________                     _______

_
Domestic construction material ________ ________                     _______

_

Item 2:
Foreign construction material ________  ________ ________
Domestic construction material ________ ________ ________

[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of response; if oral,
attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
certificate is issued).]

(End of clause)

AOC52.225-1 BUY AMERICAN ACT - SUPPLEMENT (JUN 2004)

In addition to provisions of the above clause entitled, “Buy American Act”, the General Provisions of the
Legislative Branch Appropriations Act provides in part, as follows:

(a) It is the sense of the Congress that, to the greatest extent practicable, all equipment and products
purchased with funds made available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made
available in the Act, the head of each Federal Agency, to the greatest extent practicable, shall provide to such
entity a notice describing the statement made in Paragraph (a) above, by the Congress.

(End of clause)
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AOC 52.228-2 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 2004)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this
contract at least the kinds and minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this
contract, whichever is earlier, the Contractor shall notify the Contracting Officer in writing that the required
insurance has been obtained.  A Certificate of Insurance evidencing the Contractor's compliance with the
requirements of this clause, identifying all policies of insurance and sureties proposed for the provision of
liability coverage pertinent to the work of the instant contract, including the endorsement required in this
paragraph, and manually countersigned by an authorized representative of the insurance company shall be
submitted in accordance with the time frame stated in this paragraph.  All policies for liability protection,
bodily injury, or property damage shall include the United States of America, acting by and through the
Architect of the Capitol, as an additional insured with respect to operations under this contract.  Each policy
of insurance shall contain the following endorsement, which may be attached as a rider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect
of the Capitol, in writing, thirty (30) calendar days in advance of the effective date of any reduction in
or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than
$500,000 for each occurrence and $2,000,000 for annual aggregate, including requirements for protection of
hoisting and scaffolding operations, when applicable, and servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person
and $500,000 for each accident, and property liability insurance, with a limit of not less than $20,000 for each
accident.  A combined single limit for these coverages is acceptable; and/or 

(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbia for
work performed on a Government site located in the District of Columbia; (2) the State of Maryland for work
performed on a Government site located in Maryland; or (3) the Commonwealth of Virginia for work
performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under
this contract that require work on a Government installation, and shall require subcontractors to provide and
maintain the insurance required in this clause.  The Contractor shall maintain a copy of all subcontractors’
proofs of required insurance, and shall make copies available to the Contracting Officer upon request.

(End of clause)
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AOC52.228-5 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (SEP 2004)

(a) Definitions.  As used in this clause, “original contract price” means the award price of the contract; or,
for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity
contracts, the price payable for the specified minimum quantity.  Original contract price does not include the
price of any options, except those options exercised at the time of contract award.

(b) Amount of required bonds.  Unless the resulting contract price is $25,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance Bonds:  (Standard Form 25).  The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds:  (Standard Form 25-A).  The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(c) Additional bond protection.  (1)  The Government may require additional performance and payment bond
protection if the contract price is increased.  The increase in protection generally will equal 100 percent of the
increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the
penal amount of the existing bonds or to obtain an additional bond.

(d) Furnishing executed bonds.  The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in Item 12 of the form
entitled, “Solicitation, Offer, and Award (Construction, Alteration, or Repair)” or otherwise specified by the
Contracting Officer, but in any event, before starting work.

(e) Surety or other security for bonds.  The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, or by other
acceptable security such as postal money order, certified check, cashier’s check, irrevocable letter of credit,
or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.  Treasury
Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury,
Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington,
DC  20227.

(f) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after
such person has first furnished labor or material for use in the performance of the contract.

(End of clause)
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AOC52.228-6 NOTICE TO SURETIES (JUN 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive
upon the Government if it shall subsequently appear that the Contractor has willfully or fraudulently, or
through collusion with the representatives of the Government in charge of the work, supplied inferior material
or workmanship, or has departed from the terms of the contract, or if defects of any kind should develop
during the period that the guarantees covering such material and workmanship are in force.  In such event,
the Government shall have the right, notwithstanding such final acceptance and payment, to have the work
removed and to cause the work to be properly performed and satisfactory material supplied to such extent as,
in the opinion of the Contracting Officer, may be necessary to finish the work in accordance with the
drawings, if any, and specifications, at the expense of the Contractor and the sureties on its bond, and the
Government shall have the right to recover against the Contractor and its sureties the cost of such work,
together with such other damages as the Government may suffer because of the default of the Contractor in
the premises, the same as though such acceptance and final payment had not been made.

(End of clause)

AOC52.232-4 PAYMENTS - CONSTRUCTION (JUN 2004)

(a) Payment of price.  The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress payments.  The Government shall make progress payments monthly as the work proceeds, or
at more frequent intervals as determined by the Contracting Officer, or estimates of work accomplished which
meets the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall including the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested;

(ii) A listing of the amount included for work performed by each subcontractor under the
contract;

(iii) A listing of the total amount of each subcontract under the contract;

(iv) A list of the amounts previously paid to each such subcontractor under the contract; and

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration.  Material delivered to the Contractor at
locations other than the site also may be taken into consideration if--



______________________________________________________________________________
RFP NO. 050076 GENERAL CONDITIONS                                     PAGE 18

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(c) Contractor certification.  Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made:  (However, if the Contractor elects to delete
Paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under
the contract, and timely payments will be made from the proceeds of the payment covered by this certification.

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of
the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

                                                                                                                                                 (Name)
                                                                                                                                                  (Title)
                                                                                                                                                  (Date)

(d) Retainage.  In making such progress payments, there shall be retained 10 percent of the estimated amount
until final completion and acceptance of all work required by the contract.  However, if the Contracting
Officer, at any time after 50 percent of the work has been completed, finds that satisfactory progress is being
made, he may authorize any of the remaining partial payments to be made in full.  Also, whenever the work
is substantially complete, the Contracting Officer, if he considers the amount to be retained to be in excess
of the amount adequate for the protection of the Government, at his discretion, may release to the Contractor
all or a portion of such excess amount.  Furthermore, on completion and acceptance of each separate building,
public work, or other division of the contract, on which the price is stated separately in the contract, payment
may be made therefore without retention of a percentage.

(e) Title, liability, and reservation of rights.  All material and work covered by progress payments made
shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or
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(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(f) Final payment.  The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor’s claims to amounts payable under
this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C.
15).

(g) Invoices shall be issued monthly as defined in Paragraph (b) in which services are performed by the
Contractor.  Properly certified invoices shall be FAXED to the Architect of the Capitol, Accounting Division
at (202) 226-2580.  Information concerning requirements for payment requisitions must be secured by
telephoning the Accounting Officer at (202) 226-2552.  Payment will be made on a monthly basis.  To assist
the AOC in making timely payments, the Contractor is requested to furnish the following additional
information on the invoice:

(1) Contract Number;

(2) Name and address of Contractor;

(3) Invoice Date;

(4) Period the payment covers; and

(5) Amount by line item as identified in the Schedule.

(h) Each invoice shall be in accordance with the SCHEDULE OF SUPPLIES OR SERVICES AND
PRICES/COSTS FOR CONSTRUCTION completed during the payment period.  The Contractor shall keep
accurate time records for each of his personnel employed in the work, and information copies of the
Contractor's time records (payrolls) shall be submitted with each invoice for payment.  Original certified
copies of Contractor’s payrolls shall have been submitted weekly in arrears to the Contracting Officer in
accordance with the Davis Bacon Act.

(i) Payments will be made directly to your financial institution through Direct Deposit/Electronic Funds
Transfer (DD/EFT).  The Contractor’s attention is directed to the requirements of AOC52.232-6, Payment
By Electronic Funds Transfer - Other than Central Contractor Registration”.   (End of Clause)
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AOC52.232-6 PAYMENT BY ELECTRONIC FUNDS TRANSFER - OTHER THAN CENTRAL
CONTRACTOR REGISTRATION (JUN 2004)

(a) Method of payment.  (1)  All payments by the Government under this contract shall be made by electronic
funds transfer (EFT) except as provided in paragraph (a)(2) of this clause.  As used in this clause, the term
"EFT" refers to the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor
agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to delay payment until such time as the Government makes
payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor’s EFT information.  (1)  The Contractor is required  to provide the
Government with the information required to make payment by EFT (see paragraph (i) of this clause).  The
contractor shall provide this information directly to the office designated in paragraph (k) to receive that
information (hereafter: "designated office") by three working days after notification of contract award.  If not
otherwise specified in this contract, the payment office is the designated office for receipt of the contractor’s
EFT information.  If more than one designated office is named for the contract, the contractor shall provide
a separate notice to each office.  In the event that the EFT information changes, the contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall
specifically state the applicability of this EFT information in terms acceptable to the designated office.
However, EFT information supplied to a designated office shall be applicable only to contracts that identify
that designated office as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment.  The Government may make payment by EFT through the Automated
Clearing House (ACH)  network, subject to the rules of the National Automated Clearing House Association.
The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment.  (1)  Notwithstanding the provisions of any other clause of this contract, the
Government is not required to make any payment under this contract until after receipt, by the designated
payment office, of the correct EFT payment information from the Contractor.  Until receipt of the correct EFT
information, any invoice or contract financing request shall be deemed not to be a valid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than the 30 days after its receipt by the designated
office to the extent payment is made by EFT.  However, the Contractor may request that no further payments
be made until the changed EFT information is implemented by the payment office.
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(e) Liability for uncompleted or erroneous transfers.  (1)  If an uncompleted or erroneous transfer occurs
because the Government failed to use the Contractor-provided EFT information in the correct manner, the
Government remains responsible for--

(i) Making a correct payment; and

(ii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor’s EFT information was
incorrect at the time of Government release or was revised within 30 days of Government release of the EFT
payment transaction instruction to the Federal Reserve System, and 

(i) If the funds are no longer under the control of the payment office, the Government is
deemed to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not
make payment and the provisions of paragraph (d) shall apply.

(f) EFT and assignment of claims.  If the contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment that the assignee shall provide the EFT information required by paragraph (i) of this clause to the
designated office and shall be paid by EFT in accordance with the terms of this clause.  In all respects, the
requirements of this clause shall apply to the assignee as if it were the contractor.  EFT information that shows
the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of
claims acceptable to the Government, is incorrect EFT information within the meaning of Paragraph (d) of
this clause.

(g) Liability for change of EFT information by financial agent.  The Government is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

(h) Payment information.  The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the
Federal Reserve System.  The Government may request the Contractor to designate a desired format and
method(s) for delivery of payment information from a list of formats and methods the payment office is
capable of executing.  However, the Government does not guarantee that any particular format or method of
delivery is available at any particular payment office and retains the latitude to use the format and delivery
method most convenient to the Government.  If the Government makes payment by check in accordance with
paragraph (a) of this clause, the Government shall mail the payment information to the remittance address in
the contract.

(i) EFT Information.  The contractor shall provide the following information to the designated  payment
office.  The contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause).
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The Contractor shall designate a single financial agent per contract capable of receiving and processing the
EFT information using the EFT methods described in paragraph (c) of this clause.  The information required
is as follows:

(1) The contract number;

(2) The contractor’s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
contractor’s official authorized to provide this information;

(4) The name, address, and 9-digit Routing Transit Number of the contractor’s financial agent; and

(5) The contractor’s account number and the type of account (checking, saving or lockbox).

(j) The Contractor shall send all EFT information, and any changes to EFT information to the office
designated in paragraph (k) of this clause.  The Contractor shall not send EFT information to the payment
office, or any other office than that designated in paragraph (k).  The Government need not use any EFT
information sent to any office other than that designated in paragraph (k).

(k) Designated office:
Name:

Architect of the Capital
Accounting Division
Mailing Address:
2nd and D Streets SW
Ford House Office Building
Washington, DC 20515
Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

AOC52.232-9 PAYMENT OF INTEREST ON CONTRACTOR CLAIMS  (JUN 2004)

(a) If an appeal is filed by the Contractor from a final decision of the Contracting Officer under the Disputes
paragraph of this contract, denying a claim arising under the contract, simple interest on the amount of the
claim finally determined owed by the Government shall be payable to the Contractor.  Such interest shall be
at the rate determined by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat. 97, from the
date the Contractor furnishes to the Contracting Officer his written appeal under the Disputes paragraph of
this contract, to the date of (1) a final judgement by a court of competent jurisdiction, or (2) mailing to the
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Contractor of a change order, or a supplemental agreement for execution either confirming completed
negotiations between the parties or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due,
if such date is later than the filing of appeal, and (2) interest shall not be paid for any period of time that the
Contracting Officer determines the Contractor has unduly delayed in pursuing his remedies before a board
of contract appeals or a court of competent jurisdiction.

(End of clause)

AOC52.232-12 ASSIGNMENT - SUPPLEMENT (MAR 2005)

Neither the contract nor any interest therein shall be assigned.  However, moneys due or to become due under
the contract may be assigned in accordance with the provisions of FAR clause 52.232-23 ASSIGNMENT OF
CLAIMS.

(End of clause)

AOC52.233-1 DISPUTES (JUN 2004)

(a) Except as otherwise provided in this contract, any dispute concerning a question of fact arising under this
contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce
his decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of the
Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy,
the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the head
of the agency involved.  The decision of the head of the agency or his duly authorized representative for the
determination of such appeals shall be final and conclusive.  This provision shall not be pleaded in any suit
involving a question of fact arising under this contract as limiting judicial review of any such decision to cases
where fraud by such official or his representative or board is alleged; provided, however, that any such
decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly
erroneous as necessarily to imply bad faith or is not supported by substantial evidence.  In connection with
any appeal proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and
to offer evidence in support of his appeal.  Pending final decision of a dispute hereunder, the Contractor shall
proceed diligently with the performance of the contract and in accordance with the Contracting Officer's
decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided
for in Paragraph (a) above.  Nothing in this contract, however, shall be construed as making final the decision
of any administrative official, representative, or board on a question of law.

(End of clause)
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AOC52.233-2 CLAIMS FOR EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF CLAIMS
(JUN 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract
which provides for equitable adjustment of the contract, such claim shall include all types of adjustments in
the total amounts to which the paragraph entitles the Contractor, including but not limited to adjustments
arising out of delays or disruptions or both caused by such change.  Except as the parties may otherwise
expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it otherwise
might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase
in the amount of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute a release, in
form and substance satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth
the aforesaid equitable adjustment, and that such release shall discharge the Government, its officers, agents
and employees, from any further claims, including but not limited to further claims arising out of delays or
disruptions or both, caused by the aforesaid change.

(End of clause)

AOC52.233-3 LIMITATION ON DAMAGES FOR DELAY (JUN 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly
waives any claims against the Architect on account of any damages, of any nature whatsoever, which the
Contractor, or its subcontractor at any tier may incur as a result of delays, interferences, disruptions,
suspensions, changes in sequence or the like arising from or out of any act or omission of the Architect, it
being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a
reimbursement of direct costs necessarily incurred as a result of the foregoing causes, and an extension of the
contract time, but only in accordance with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which
shall include, without limitation:  unabsorbed Home Office Overhead (including calculations under the
"Eichleay Formula"), Idle Labor and Equipment, Loss of Productivity, and Interest; the term "Damages" shall
not include on-site direct costs, which shall include direct labor (superintendence, labor, time-keeping, and
clerical work) direct materials and supplies (including material handling), direct equipment, restoration and
cleanup, overhead and profit (but only as permitted under the clauses “Changes” and “Changes - Supplement”,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses “Changes” and
“Changes - Supplement”.  Provided, however, that the accounting practice of treating these costs as "direct"
shall be in accordance with 

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).
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(c) To the extent that any other provision of this contract provides for the payment of damages, as defined
in this clause, to the Contractor and is thus inconsistent with the provisions of this clause, such other provision
will be superseded hereby with respect to the issue of damages.

(End of clause)

FAR 52.236-5 MATERIALS AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and
of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make,
or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the
judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically
provided in this contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical and other
equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting
Officer’s approval of the material or articles which the Contractor contemplates incorporating into the work.
When requesting approval, the Contractor shall provide full information concerning the material or articles.
When directed to do so, the Contractor shall submit samples for approval at the Contractor’s expense, with
all shipping charges prepaid.  Machinery, equipment, material, and articles that do not have the required
approval shall be installed or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The Contracting
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting
Officer deems incompetent, careless, or otherwise objectionable.

(End of clause)

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs,
and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches
of trees are broken during contract performance, the Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.
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(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work
site and (2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are
property of a third party, resulting from failure to comply with the requirements of this contract or failure to
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the
Contractor.

(End of clause)

AOC52.236-1 ACCESS TO WORK (JUN 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without
advance notice, at any time during the course of this contract, and he shall be granted every available
assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and
the Contractor shall provide proper and safe facilities for such access and for inspection.

(End of clause)

AOC52.236-2 OTHER CONTRACTS AND WORK (JUN 2004)

(a) The Contractor shall fully inform himself as to conditions relating to construction and labor under which
other work, if any, is being performed, or is to be performed, by or for the Government, by contract or
otherwise, where such work may affect or be affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract,
the Contractor shall prosecute the work diligently and continuously, and he shall cooperate in every way with
such other parties.  The Contractor shall give such other parties, to the extent their work is affected by his
work, all information necessary for the proper execution of their work, without delay.  The Contractor shall
so arrange and conduct his work that other parties may complete their work at the site according to schedule.
All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

AOC52.236-3 ACCIDENT PREVENTION AND SAFETY AND HEALTH PROGRAMS -
CONSTRUCTION (SEP 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the
public, and the property of others and comply with the safety and health standards published in 41 C.F.R. Part
50-205, including any matters incorporated by reference therein.  He shall also be responsible for all materials
delivered and work performed until completion and final acceptance of the entire contract work, except for
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any completed unit thereof which theretofore may have been finally accepted. 

(b) Williams-Steiger Occupational Safety and Health Act.  The Contractor shall also comply in all aspects
of the job with the regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational
Safety and Health Act of 1970, as set forth in Title 29 of the Code of Federal Regulations.  The Contractor
shall bring to the attention of the Architect any work encountered which may involve entry into a suspected
confined space as defined by OSHA.  A determination will be made by the Architect, and if the area is deemed
a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards.  The Contractor shall comply with all applicable
standards of the National Fire Protection Association relative to fire prevention, except to the extent that more
exacting requirements are specified or imposed by the Contracting Officer.  The Contractor shall keep and
properly maintain fire prevention devices at the job site and shall take all possible precautions deemed
necessary by the Government representative in charge of the work.

(d) Protection of property and persons.  (1)  The Contractor shall protect all of his material and work at the
site, whether incorporated in the work or not, against damage or loss from any cause, and he shall take all
necessary precautions against damage to all other work and material on the site.  He shall provide and
maintain necessary safeguards for protection of his employees, Government employees and the public
generally, and he shall take all other proper precautions for their protection against injury.  He shall comply
with all directives and regulations of the Contracting Officer and other proper authorities relative to the use
of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam
and other underground utility lines, in sidewalks, streets or other areas in, under or around the site, to the
satisfaction of the Contracting Officer, the Government of the District of Columbia, and all other authorities
having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any
liability for loss or damage or from his obligations under this contract.  No agreement or arrangement between
the Contractor and others as to a division or proportionate share of liability for loss or damage incurred, or
of the cost of insurance, shall in any way relieve the Contractor of such liability or his obligations under this
contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention.  In the event
that conditions on the site pose an imminent danger or threat to the Contractor’s workers, the public,
Government employees, other persons, or to Capitol complex structures and property of historical
significance, the Contracting Officer can verbally order the Contractor to suspend work operations in the
specified area until said conditions are corrected to the Contracting Officer’s satisfaction.  The Contracting
Officer shall promptly issue a written order to suspend the work to the Contractor formalizing the specifics
of the verbal suspension of work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the
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performance schedule on any stop work order issued under this clause. 

(End of clause)

AOC52.236-4 CUTTING AND PATCHING (JUN 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work
under this contract, of any structural component or of lintels, stair systems, piping, duct work, vessels,
equipment and like items in the building, the Contractor shall consult with the Contracting Officer and follow
explicitly his directions and stated requirements concerning methods, materials, the manner in which the work
is performed, and the level of competence and skill possessed by Contractor's employees, or those of
subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)

AOC52.236-5 CLEANING AND RESTORING (JUN 2004)

(a) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site
of the work all remaining plant, installations, temporary barricades, temporary facilities, equipment, tools,
materials, refuse, rubbish and waste, used or accumulated in connection with, but not incorporated in, the
work, unless otherwise specified or directed, and he shall leave the buildings, grounds, streets, and all public
places occupied by him in a thoroughly clean, neat and satisfactory condition.

(End of clause)

AOC52.236-8 SCHEDULING OF WORK (AUG 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by
the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date
during the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting
Officer may withhold approval of partial payments until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such
hours as necessary to insure prosecution of work in accordance with the approved schedule.  If, in the opinion
of the Contracting Officer, the Contractor falls behind in the scheduled progress, the Contractor shall take
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such steps as may be necessary to improve its progress, including those that may be required by the
Contracting Officer, without additional cost to the Government.  In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the
amount of construction plant, and to submit for approval any supplementary schedule or schedules in chart
form as the Contracting Officer deems necessary to demonstrate how the approved rate of progress will be
regained.  The provisions of this subparagraph shall not be construed as prohibiting work on Saturdays,
Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
if the Contractor so elects and if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work
with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.
(End of clause)

AOC52.236-9 SCHEDULE OF VALUES (JUN 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit
for approval a schedule of estimated values of all parts of the work, and shall submit such quantity
breakdowns pertinent thereto as the Contracting Officer may deem necessary for the proper checking of partial
payment requisitions and for other administrative purposes.  The total of the schedule of values shall equal
the amount of the contract.  The values employed in making this schedule will be used only for determining
partial payments; they will not be used as a basis for determining an increase or decrease in the contract price.
The listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as
approved by the Contracting Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of
partial payments. (End of clause)

AOC52.236-10 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUN 2004)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of
approved shop drawings, product data and samples and shall at all times give the Contracting Officer access
thereto.  Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings
and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of
difference between drawings and specifications, or in case of discrepancy either within the figures, within the
drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who
shall promptly make a determination in writing.  Any adjustment by the Contractor without such a
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time
such detailed drawings and other information he considers necessary, unless otherwise provided.

(b) “Shop drawings” means drawings submitted to the Government by the Contractor, subcontractor, any
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lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and
assembly of structural elements and (2) the installation (i.e., form, fit, and attachment details) of materials or
equipment.  It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by the Contractor to explain in detail specific
portions of the work required by the contract.

(c) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and
samples as required under the various sections of this Project Manual.  The Contractor shall coordinate all
such submittals, and review them for accuracy, completeness, and compliance with contract requirements and
shall indicate its approval thereon as evidence of such coordination and review.  Shop drawings, product data,
or samples submitted to the Contracting Officer without evidence of the Contractor's approval may be returned
for re-submission.  The Contracting Officer will indicate an approval or disapproval of the shop drawings and
if not approved as submitted shall indicate the Government's reasons therefor.  Any work done before such
approval shall be at the Contractor's risk.  Approval by the Contracting Officer shall not relieve the Contractor
from responsibility for any errors or omissions in such submittals, nor from responsibility for complying with
the requirements of this contract, except with respect to variations described and approved in accordance with
Paragraph (d) below.  

(d) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor
shall describe such variations in writing, separate from the drawings, at the time of submission.  If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(e) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved.  These drawings shall show all changes and revisions made up to the time the
equipment is completed and accepted.  The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings, product data or samples delivered under this contract.

(f) The provisions of this entire paragraph shall be included in all subcontracts at any tier.

AOC52.236-12 PRODUCT DATA AND SAMPLES (JUN 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance
charts, data and brochures) pertinent to a particular product, equipment or material required as a part of the
work.  Product data is required to establish, for the purposes of evaluation and approval, details of the product
offered in response to specifications elsewhere in the contract documents.  Product data pertains to significant
elements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5) methods
of manufacture, assembly, construction, or operation.  The term includes, in addition to the above, the
manufacturer's standard printed recommendations for application and use, compliance with recognized
standards of trade associations and testing agencies, and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the
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Contracting Officer to establish standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of
the work; they will then be returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)

FAR 52.242-14 SUSPENSION OF WORK  (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of the contract, or (2) by
the Contracting Officer’s failure to act within the time specified in this contract (or within a reasonable time
if not specified), an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the contract
modified in writing accordingly.  However, no adjustment shall be made under this Article for any suspension,
delay or interruption to the extent that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault or negligence of the Contractor, or for which an equitable adjustment
is provided for or excluded under any other term or condition of this contract.

(c) A claim under this article shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the
contract, including changes-

(1)  In the specifications (including drawings and designs);

(2)  In the method or manner of performance of this work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or
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(4)  Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; Provided, that the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and

(2) That the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such
order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor gives
written notice as required.  In the case of defective specifications for which the Government is responsible,
the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of
a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of the proposal, unless this period is extended by the Government.  The statement
of the proposal for adjustment may be included in the notice under paragraph (b) of this clause.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment
under this contract
(End of Clause) 

AOC52.243-1 CHANGES - SUPPLEMENT (JUN 2004)

(a) Definitions.  (1) A “change order” is a unilateral contract modification, signed by the Contracting Officer,
which describes and identifies a particular change in the requirements as permitted by the FAR clause, 52.243-
4, “Changes” and authorizes the contractor to begin performance with the changed requirements.  The change
order may reference pertinent oral or written directives, provide an adjustment to the contract price and/or
time for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A “supplemental agreement” is a bilateral contract modification, signed by the contractor and the
Contracting Officer, which either authorizes the contractor to begin performance with the changed
requirements in accordance with the equitable adjustment agreed to prior to commencement of performance
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of the changed requirements or definitizes a change order after agreement of an equitable adjustment to the
contract.

(3) Request for Proposal.  A request by the Contracting Officer or his duly authorized representative
for the contractor to submit a proposal for requirements contemplated to be changed.  Such proposal shall be
submitted within the time limit specified in the request and in accordance with the requirements and
limitations of this clause.

(b) Authorization of changes.  All changes to contract requirements will be authorized in writing by the
Contracting Officer through one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or

(2) A unilateral Change Order.

(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change;
a breakdown of costs as outlined hereinafter; and a time impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any
combination thereof, the Contracting Officer or his duly authorized representative  will make check-estimates
in such detail as he deems necessary with the view of arriving at equitable adjustments.  With each proposal,
the contractor shall submit separately an itemized breakdown as per "Exhibit A" hereof, which shall include,
but not be limited to, the following:

(i) Direct labor costs;

(ii) Social Security and Unemployment Insurance Taxes;

(iii) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period
of performance, as required by AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the
Supplementary Conditions, appropriate substantiation must be submitted for evaluation/review.
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(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the
contractor within the time frame stipulated in calendar days by the Government for each proposed change.
Generally, complete proposals shall be submitted by the contractor within 7 calendar days after the contractor
receives the request for proposal, although this time frame may be adjusted for more complex or more urgent
requirements.  Except as provided by an individual contract modification, no payment for a change order will
be made until a supplemental agreement has been signed by the contractor and the Contracting Officer.  If
complete proposals are not received timely, the Contracting Officer, after consultation with his authorized
representative, may determine the cost of the change and the time impact and issue a change order based upon
this determination with the stipulation that if a supplemental agreement is not negotiated within a reasonable
amount of time, this determination will be final and conclusive, subject only to the contractor's rights of
appeal as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit.  (1) The following percentages will be allowed for overhead and
profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own
organization, an amount not to exceed 10% overhead and not to exceed 10% profit; and

(ii) If subcontractor(s) are involved in the change, a fee in an amount not to exceed 10% as
a percentage of the total price of the subcontractor portion of the change.

(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a
percentage of the cost of all work performed by or for it, a total amount not to exceed 10% overhead and not
to exceed 10% profit.

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed only
for the contractor and its first tier subcontractors.  Percentages for fees, overhead, and profit in any amount
will be not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

(i) Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specially required for a specific
change;

(E) Utilities;
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(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the
contract;

(H) Job site safety aids; and

(I) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Items for Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor, as
outlined in "Exhibit A" .

(iii) For changes which include custom items unique to the project and which are fabricated
off-site, the fabricator, whether the contractor or a subcontractor at any tier, shall furnish  a breakdown of
costs associated with the work in the fabricating plant.  This breakdown shall include labor, material,
equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting Officer or his
duly authorized representative.  Costs charged to overhead/plant shall be allowable costs for the fabricator,
whether he is the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with
the provisions of Subpart 31.203 of the Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal
Regulations).  An amount not to exceed 10% of the cost of the fabricated item will be allowed for the
fabricator's profit.  If the fabricator is a subcontractor, the overhead and profit percentages for the contractor
and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed
in accordance with this clause.

(e) Changes involving decreases in price.  For changes involving only a decrease in price, the contractor and
subcontractors shall return as credit for overhead and profit those same percentages which are allowed for like
changes involving increases in price.  On changes involving both an increase and a decrease in price, overhead
and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices.  No percentages for
overhead and profit will be added to, or deleted from, any unit prices in event of an increase or decrease in
the contract requirements on the basis of contractual unit prices.
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EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS’ BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

Excavation
(Identify)

• Volume

• Crane
Operator

• Laborers

Shoring
(Identify)

• Area

• Welder

Subcontractor
Total

PRIME CONTRACTOR’S BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

West Wall
(Cinder Block)

• Area
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• Block
8x8x16

• Mortar

• Mason

• Laborer

Subtotal

Prime
Contractor’s
Total

Prime
Contractor’s
Overhead and
Profit on
Subcontractor

Total

(End of clause)

AOC52.244-1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS 
OF THE WORK (JUN 2004)

(a) The Contractor shall perform all work with his own forces, unless written approval is obtained from the
Contracting Officer for subcontracting a portion of the work.

(b) In the event the Contractor obtains approval for subcontracting a portion of the work, the following
paragraphs shall apply:

(1) Each subcontractor shall be experienced in and capable of performing in a satisfactory manner
all work in his speciality, and shall meet the standard of competence hereinbefore established for the
Contractor.

(2) Before awarding any subcontracts the Contractor shall submit for approval the names, addresses
and qualifications of subcontractors, if any, that he proposes to employ for any branch of the work, and no
subcontractor shall be permitted to proceed with any branch of the work until approved.  If required, the
Contractor shall furnish accurate records, detailed photographs of work performed, and any other information
desired in connection with any subcontractor as to whose ability there may exist any doubt in the mind of the
Contracting Officer.
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(c) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract,
and for their compliance with all terms and provisions of the contract applicable to their performance.  The
Contractor shall continuously coordinate the work of all sub-contractors to assure proper processing and
progress of the Work.  The Contractor shall require each subcontractor to (1) examine the project schedule,
shop drawings and the work of other trades and all sections of the specifications to the extent necessary for
satisfactory Installation of his work, and connection between his work and the work of other trades; (2)
coordinate his work accordingly; and (3) cooperate with other trades toward timely and satisfactory
completion of the entire Work.

(d) Organization of the specifications into sections and subsections and the arrangement of drawings shall
not control the Contractor in dividing work among subcontractors or in establishing the extent of work to be
performed by any trade.

(e) Nothing contained in the contract documents shall create any contractual relations between any
subcontractor and the Government.

(End of clause)

AOC52.245-2 GOVERNMENT-FURNISHED PROPERTY (NOV 2004)

(a) For the purposes of this clause, Government-furnished “property” includes cell phones and telephones,
personal digital assistants, computers (including laptops), electronic devices, services such as network access,
tools, furnished space, storage, utilities, furnishings, equipment, and any other item or service provided by
the AOC to the contractor. 
 
(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part
of the award price.  If, after contract award, it becomes necessary or advisable to issue AOC property to the
contractor, the contract price shall be reduced by a reasonable amount that reflects the price the contractor
would pay if providing the property.

(c) The Contracting Officer’s Technical Representative (COTR) for this contract is responsible for
coordinating the issuance and return of Government-furnished property. 

(d) Any Government-furnished property provided to the contractor for use during performance of this
contract shall be issued to the contractor’s representative and recorded on AOC Form 1423, AOC
PROPERTY ISSUED TO CONTRACTORS.  The contractor’s representative shall be responsible for the
ensuring the proper care and use of the Government-furnished property, whether used by the contractor
representative or another contractor employee.  Government-furnished property provided by the AOC can be
used only for the conduct of official business on behalf of the AOC.  The contractor is specifically prohibited
from using AOC-furnished property for personal use or to conduct operations that benefit other Government
agency contracts or other contractor activities that do not directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be
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provided by the AOC.  The use of non-AOC IT property that requires interface or connection to the AOC
network is strictly prohibited. 

(f) All contractor employees who require access to the AOC network or who are issued a personal digital
assistant must complete and sign the “Non-disclosure Agreement for Contract Employees Conditional Access
to Sensitive but Unclassified Information for The Architect of The Capitol” before access will be granted.
The COTR is responsible for providing the non-disclosure agreements to the AOC Office of Information
Resources Management.

(g) All Government-furnished property shall be returned by the contractor to the COTR in the same condition
as issued, with allowances for wear and tear that occurs with reasonable care and use.  Failure to return
Government-furnished property or the return of Government-furnished property that has not been properly
maintained and used may result in a reduction to the contract price that reflects the market replacement value
of the property or the market price to repair or restore the property to its condition when issued to the
contractor.

(End of clause)

AOC52.246-1 FINAL INSPECTION AND ACCEPTANCE - CONSTRUCTION - SUPPLEMENT
(SEP 2004)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of any
portion of the work under this contract until all work under the contract is completed.  None of the work under
the contract shall be deemed to be finally accepted until the Contractor, upon completion and final inspection
of all work, is notified in writing of final acceptance of work under the contract, or in lieu thereof, until final
payment of the final voucher as prescribed in AOC52.232-4, Payments - Construction.  The provisions of
FAR clause 52.246-12, Inspection of Construction are hereby modified by the provisions of this paragraph
with respect to the finality of acceptance of any portion of the work by the Government prior to completion
of all work under the contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will
be fully complete and ready for final inspection.  Any additional costs incurred by the Government due to
necessary reinspection of work found not ready for final inspection upon the Contractor's notice of completion
will be charged to the Contractor and deducted from the contract price.

(End of clause)

AOC52.246-6 ADDITIONAL WARRANTY COVERAGE (JUN 2004)

If the Contractor receives from any manufacturer, supplier or subcontractor additional warranty coverage on
the whole or any component of the work required by this contract, in the form of time including any pro rata
arrangements, or the Contractor generally extends to his commercial customers a greater or extended warranty
coverage, the Government shall receive corresponding warranty benefits.
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(End of clause)

 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text
of a clause may be accessed electronically at this/these addresses: www.gsa.gov  or www.govcon.com

CLAUSE TITLE DATE FAR NUMBER 
GRATUITIES APR 1984 52.203-3
COVENANT AGAINST CONTINGENT FEES APR 1984 52.203-5
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE JUL 1995 52.203-6

GOVERNMENT
AUDIT AND RECORDS - NEGOTIATION JUN 1999 52.215-2
CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT - OVERTIME COMPENSATION SEP 2000 52.222-4
DAVIS-BACON ACT FEB 1995 52.222-6
WITHHOLDING OF FUNDS FEB 1988 52.222-7
PAYROLLS AND BASIC RECORDS FEB 1988 52.222-8
APPRENTICES AND TRAINEES FEB 1988 52.222-9
COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 52.222-10
SUBCONTRACTS (LABOR STANDARDS) FEB 1988 52.222-11
CONTRACT TERMINATION - DEBARMENT FEB 1988 52.222-12
COMPLIANCE WITH DAVIS-BACON AND
RELATED ACT REGULATIONS FEB 1988 52.222-13
DISPUTES CONCERNING LABOR STANDARDS FEB 1988 52.222-14
CERTIFICATION OF ELIGIBILITY FEB 1988 52.222-15
EQUAL OPPORTUNITY APR 2002 52.222-26
AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS

FOR CONSTRUCTION FEB 1999 52.222-27
EQUAL OPPORTUNITY FOR SPECIAL DISABLED

 VETERANS, VETERANS OF THE VIETNAM ERA
 AND OTHER ELIGIBLE VETERANS DEC 2001 52.222-35

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES JUN 1998 52.222-36
EMPLOYMENT REPORTS ON SPECIAL DISABLED
            VETERANS, VETERANS ON THE VIETNAM ERA,
            AND OTHER ELIGIBLE VETERANS DEC 2001 52.222.37
DRUG-FREE WORKPLACE MAY 2001 52.223-6
PATENT INDEMNITY- CONSTRUCTION CONTRACTS APR 1984 52.227-4
ADDITIONAL BOND SECURITY OCT 1997 52.228-2
IRREVOCABLE LETTER OF CREDIT DEC 1999 52.228-14
FEDERAL, STATE AND LOCAL TAXES APR 2003 52.229-3
ASSIGNMENT OF CLAIMS JAN 1986 52.232-23

http://www.gsa.gov
http://www.govcon.com
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DIFFERING SITE CONDITIONS APR 1984 52.236-2
SITE INVESTIGATION AND CONDITIONS AFFECTING

THE WORK APR 1984 52.236-3
SUPERINTENDENCE BY THE CONTRACTOR APR 1984 52.236-6
PERMITS AND RESPONSIBILITIES NOV 1991 52.236-7
OTHER CONTRACTS APR 1984 52.236-8
USE AND POSSESSION PRIOR TO COMPLETION APR 1984 52.236-11
ACCIDENT PREVENTION NOV 1991 52.236-13
PRE-CONSTRUCTION CONFERENCE FEB 1995 52.236-26
BANKRUPTCY JUL 1995 52.242.13
GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) MAY 2004 52.245-2
INSPECTION OF CONSTRUCTION AUG 1996 52.246-12
WARRANTY OF CONSTRUCTION MAR 1994 52.246-21
TERMINATION FOR CONVENIENCE OF THE

GOVERNMENT (FIXED-PRICE) MAY 2004 52.249-2
ALTERNATE I SEP 1996

DEFAULT (FIXED-PRICE) CONSTRUCTION APR 1984 52.249-10 

(End of clause)

END OF GENERAL CONDITIONS
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SUPPLEMENTARY CONDITIONS

AOC52.201-1 CONTRACTING OFFICER’S AUTHORITY (JUN 2004)

The Contracting Officer is the only person authorized to make or approve any changes in any of
the requirements of this contract, notwithstanding any provision contained elsewhere in this
contract.  In the event that the Contractor makes any change at the direction of any person other
than the Contracting Officer, the change will be considered to have been made without authority
and no adjustment will be made in the contract price to cover any increase in costs incurred as a
result thereof.

(End of clause)

AOC52.201-2 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR) 
(JUN 2004)

The Government shall provide the name, address and telephone number of the COTR at the time
of contract award and the duties thereby delegated to that person.  Any subsequent change to the
individual or the individual’s responsibilities will be confirmed in writing by the Contracting
Officer.  In no instance will the COTR be delegated authority to order any change in the
contractor’s performance which would affect (a) cost or schedule for contracts for services or
supplies or cost, or (b) the completion date for intermediate phases or milestones, or overall
completion date for contracts for construction.

(End of clause)

FAR 52.211-12 LIQUIDATED DAMAGES (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $85.00  for each
calendar day of delay until the work is completed or accepted. 

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed.  These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

(End of clause)

AOC52.211-5 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
(SEP 2004)



______________________________________________________________________________
RFP NO. 050076 SUPPLEMENTARY CONDITIONS PAGE    3

(a) All work to be performed under this contract shall be completed within 180 calendar days
after the date of contract award. No work under this contract shall be performed on Saturdays,
Sundays or Federal holidays and, for work performed in the District of Columbia, Presidential
Inauguration Day, except with prior approval of the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with
applicable clauses in the GENERAL CONDITIONS (e.g., "Differing Site Conditions",
"Changes", “Changes - Supplement”, "Suspension of Work").

(End of clause)

AOC52.223-5 SPECIAL SECURITY REQUIREMENTS - SERVICES (MAR 2005)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or
leave United States Government property during performance of the work, will be subject to
clearance, inspection and identification procedures conducted by the United States Capitol
Police.  See the attachment entitled “U.S. CAPITOL POLICE NOTICE” in Section J for
instructions prior to delivery.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through x-ray screening devices.  In addition, all handbags and all hand-carried items
shall be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be
subject to a security background investigation.  Each employee will be required to fill out an I.D.
Request Form and U.S. Capitol Police Request for check of Criminal History Records and each
employee will be photographed and fingerprinted.  The Contractor shall provide any assistance
required by any of its employees in completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will
be required, on a one-time basis, to be fingerprinted in Washington D.C.  The location for the
Electronic Fingerprinting Service is the U.S. Capitol Hill Police Headquarters, 119 D Street, N.E.

(e) Within seven (7) calendar days after the date of contract award, the Contractor shall
submit to the Contracting Officer’s Technical Representative (COTR) a list of all employees
proposed to be employed on this contract.  This list shall include the employee’s full name, date
of birth and social security number.

(f) While security background investigations are in process, the Contractor's employees must
not be granted access to the Capitol Hill complex to perform work or provide services for the
AOC unless they are escorted by an AOC staff member.  “Escorted” is defined to mean that the
AOC staff member will remain with the employee(s) at all times during the performance of the
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work.  Any of the Contractor’s employees who are perceived by the Contracting Officer as a
security risk as a result of evidence discovered in the background security investigation, will not
be issued an Identification Card, will be denied access to the site of the work, and the Contractor
will be directed to remove such employee from performance of any of the contract work, whether
it be on or off the work site.  Any contractor employee denied access to the site of work on a
contract or task/delivery order as a result of a security investigation may not apply for access to
any other AOC/U.S. Supreme Court contract or task/delivery order work site.  

(g) An identification card, with photograph, will be prepared for each employee of the
Contractor requiring access to the site.  The identification card shall be dated to indicate the
period of time for which it is to remain valid - from the date the employee reports for duty until
the applicable date which occurs first:  the expiration of the contract, or the last date of the
employee's tour of duty with the Contractor.

(h) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through a magnetometer.  In addition, all handbags and all hand-carried items shall be
screened by x-ray devices prior to their entry into the building.

(i) The Contractor is fully responsible to return:

(1) The ID badge of any individual employee, including subcontractor
personnel, who is removed for any reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor
personnel, whose
performance under the contract is completed in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees,
including

subcontractor personnel, within 24 hours of on site contract job completion.

(j) ID badges are to be hand delivered by the contractor within 24 hours of any of the events
listed under (f) above to the Contracting Officer’s Representative.

(End of clause)

AOC52.223-8 DELIVERY VEHICLE INSPECTION REQUIREMENTS (SEP 2004) 

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or
leave United States Government property during performance of work under this contract will be
subject to clearance, inspection, and identification procedures conducted by the United States
Capitol Police.  
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(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS).   All delivery vehicles
carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and security
screening shall utilize the Mobile VACIS located at Third and Pennsylvania Avenue, NW,
Washington, DC, for inspection prior to making deliveries to any building within the Capitol
Complex, including, but not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the
Hart, Dirksen, and Russell Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford
House Office Buildings; the Thomas Jefferson, John Adams, and James Madison Memorial
Library of Congress buildings; the Capitol Power Plant; the Capitol Visitors Center; and the U.S.
Supreme Court and Thurgood Marshall Federal Judiciary Buildings. 
 

(1) For deliveries requiring Mobile VACIS inspection, within seven calendar days or
prior to the first delivery, the contractor shall provide the following information to the U.S.
Capitol Police:

(i) List of drivers;

(ii) Date of birth for each driver;

(iii) Social Security Number of each driver;

(iv) Vehicle make;

(v) Vehicle model;

(vi) License tag number and state where vehicle is licensed;

(vii) Color of vehicle; and

(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to
(202) 228-4313.  For verification of receipt, the contractor may call (202) 224-9728.  

(3) Updates to the above information for Mobile VACIS deliveries must be sent to
the U.S. Capitol Police throughout the period of performance of the contract.

(c) 40 P Street SE inspection facility.  All other vehicles making deliveries to the above listed
locations except for the Thomas Jefferson, John Adams, and James Madison Memorial Library
of Congress buildings and the U.S. Supreme Court shall utilize the off-site inspection and
screening facilities at 40 P Street, SE, in compliance with instructions as provided elsewhere in
this contract.  
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(End of clause)

1. CONTRACT TIME (AOC) (NOV 2003)

(a) Contractor shall have (5) five weekends to complete all work to be performed under this
contract.  (All work, base bid and options, must be done on the weekends) to complete the work
on Parking lot 18 and 19.  Option one should take (4) four weekends and option 2 should take (2)
two weekends.

(b) Time for completion of the contract work will be adjusted only in accordance with
applicable articles in the GENERAL CONDITIONS (e.g., "Differing Site Conditions",
"Changes", "Suspension of Work").

(End of clause)

AOC52.236-11 SUBMITTALS (JUN 2004)

(a) The Contractor shall deliver all required submittals within the times specified elsewhere
in this contract.  Unless specifically stated otherwise, four (4) sets of each item shall be delivered
by the contractor to the Contracting Officer’s Technical Representative.  An in-depth description
of these submittals can be found in the appropriate technical sections of the specification.  Any
Schedule of Work prepared shall reflect delivery of these items.  Failure to provide timely
delivery of these submittals may be considered to be grounds for termination for default.

(b) The Government will review the submittals and either approve them as submitted, or
mark required changes on them.  If changes are required, the Contractor shall deliver revised
submittals for approval by the Government which incorporate all of the required changes within
two weeks after receipt by the Contractor of the marked-up submittals.

(End of clause)

END OF SUPPLEMENTARY CONDITIONS
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REPRESENTATIONS, CERTIFICATIONS, 
AND OTHER STATEMENTS OF OFFERORS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR
1985)

(a) The offeror certifies that -

(1) The prices in this offer have been arrived at independently, without, for the
purpose of restricting competition, any consultation, communication, or agreement with any
other offeror or competitor relating to –

(i) Those prices;

(ii) The intention to submit an offer; or 

(iii) The methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case of
a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless
otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other
concern to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1) Is the person in the offeror's organization responsible for determining the prices
being offered in this bid or proposal, and that the signatory has not participated and will not
participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will  not participate in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision
            
___________________________________________________________________________

[insert full name of person(s) in the offeror’s organization responsible for determining
the prices offered in this bid or proposal, and the title of his or per position in the
offeror’s organization];
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(ii) As an authorized agent, does certify that the principals named in
subdivision (b)(2)(i) of this provision have not participated, and will not participate, in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in
any action contrary to paragraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must
furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

FAR 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.  "Common parent," as used in this provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.
"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns.  The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations
issued by the IRS.  If the resulting contract is subject to the payment reporting requirements
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)).  If the
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror’s
TIN.

(d) Taxpayer Identification Number (TIN).

_____ TIN:  ______________________________.

_____ TIN has been applied for.

_____ TIN is not required because:
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_____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does
not have income effectively connected with the conduct of a trade or business in
the United States and does not have an office or place of business or a fiscal
paying agent in the United States;

_____ Offeror is an agency or instrumentality of a foreign government;

_____ Offeror is an agency or instrumentality of a Federal government;

(e) Type of organization.

_____ Sole proprietorship;

_____ Partnership;

_____ Corporate entity (not tax-exempt);

_____ Corporate entity (tax-exempt);

_____ Government entity (Federal, State, or local);

_____ Foreign government

_____ International organization per 26 CFR 1.6049-4;

_____ Other _______________________

(f) Common Parent.

_____ Offeror is not owned or controlled by a common parent as defined in paragraph
(a) of this provision.

_____ Name and TIN of common parent:

Name ______________________________________

TIN ______________________________________

(End of provision)
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AOC52.204-2 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 2004)

(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the
offeror’s name and address exactly as stated in the offer.  The DUNS number is a nine-digit
number assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet
directly to obtain one. A DUNS number will be provided immediately by telephone at no charge
to the offeror.  For information on obtaining a DUNS number, the offeror, if located within the
United States, should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be
prepared to provide the following information: 

(1) Company name,

(2) Company address;

(3) Company telephone number;

(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of
the local Dun and Bradstreet Information Services office from the Internet home page at
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 

(d) Enter DUNS number:_________________________.

(End of provision)

AOC52.204-3 REPRESENTATIONS AND CERTIFICATIONS (NOV 2004)

The offeror shall properly execute and submit with its offer the Representations and
Certifications contained herein.  Insert information in spaces provided as applicable.

http://www.customerservice@dnb.com.
mailto:globalinfo@mail.dnb.com.
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(End of provision)

AOC52.215-8 AUTHORIZED NEGOTIATORS (JUN 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the
Government in connection with this Request for Proposal:

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

(End of provision)

END OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS
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SOLICITATION CONDITIONS

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

(a) If an item in this solicitation is identified as “brand name or equal,” the purchase
description reflects the characteristics and level of quality that will satisfy the Government’s
needs.  The salient physical, functional, or performance characteristics that “equal” products
must meet are specified in the solicitation.

(b) To be considered for award, offers of “equal” products, including “equal” products of the
brand name manufacturer, must–

(1) Meet the salient physical, functional, or performance characteristic
specified in this solicitation;

(2) Clearly identify the item by–

(i) Brand name, if any; and

(ii) Make or model number;

(3) Include descriptive literature such as illustrations, drawings, or a clear
reference to previously furnished descriptive data or information available to the Contracting
Officer; and

(4) Clearly describe any modifications the offeror plans to make in a product
to make it conform to the solicitation requirements.  Mark any descriptive material to clearly
show the modifications.

(c) The Contracting Officer will evaluate “equal” products on the basis of information
furnished by the offeror or identified in the offer and reasonable available to the Contracting
Officer.  The Contracting Officer is not responsible for locating or obtaining any information not
identified in the offer.

(d) Unless the offeror clearly indicates in its offer that the product being offered is an “equal”
product, the offeror shall provide the brand name product referenced in the solicitation.

(End of provision)

AOC52.215-1 INSTRUCTIONS TO OFFERORS (FEB 2005)

(a) Definitions.  As used in this provision --
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“Proposal modification” is a change made to a proposal before the solicitation’s closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before
award.
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays, including Presidential
Inauguration Day.  However, if the last day falls on a Saturday, Sunday, or legal holiday,
including Presidential Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions.  Failure to do
so will be at the offeror’s risk.  Each offeror shall furnish the information required by the
solicitation.  The offeror will be held responsible for full knowledge of all information contained
therein.

(c) Packaging, transmission, and tracking of proposals.  (1)  Proposals, modifications, and
revisions shall be enclosed, in the quantities specified elsewhere in this solicitation, in sealed
envelopes.  With each copy of the form entitled “SOLICITATION, OFFER, AND AWARD
(Construction, Alteration, or Repair)”, enclose the completed Schedule page, Bid Guarantee, if
required, and Representations and Certifications.  Address envelopes to: Architect of the Capitol,
Procurement Division, Ford House Office Building, Attn: Shola Matthews-Aroloye, Room H2-
263 Bid Room, Second and “D” Streets, S.W., Washington, DC 20515.  Offeror shall place the
OF-17, Offer Label, on the exterior of the package on the same side as the address, or write “Bid
Documents Enclosed”, “H2-263 Bid Room”, and write the solicitation number, time and date for
receipt of offers on the exterior of the package on the same side as the address.  Telegraphic or
facsimile proposals and modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen
mail being delivered to the U.S. Capitol Complex of buildings preclude the use of U. S. Postal
Service by offerors to deliver their proposals submitted in response to this solicitation.  In
addition, because all packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages containing offers hand
carried directly to the Bid Room address within the Ford House Office Building, or any other
location in the U.S. Capitol Complex of buildings.  See “Notice for Delivery” on the front of
the solicitation.

(3) To assist in tracking of proposals, offerors are requested to fax a copy of their
signed “Solicitation, Offer and Award” form as well as a copy of the FEDEX or UPS receipt to
Shola Matthews-Aroloye  to (202) 225-3221 at the time of the issuance of their proposal. 

(4)      The only acceptable method by which offerors can deliver their responses to this
solicitation shall be via Federal Express (FEDEX) or United Parcel Service (UPS).  Offers
submitted via any other method will be rejected.  OFFERORS - DO NOT MAIL YOUR
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OFFER BY REGULAR U.S. MAIL.  See notice attached to this solicitation for special
instructions.

(d) Submission, modification, revision, and withdrawal of proposals.  (1)  Offerors are
responsible for submitting proposals and any modifications or revisions so as to reach the
Government office designated in the solicitation by the time specified in the solicitation.  If no
time is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated
Government office on the date that the proposal or revision is due.  For the purposes of
determining timeliness, the designated Government office is defined as the Pitney Bowes
Management Services Capitol Heights Mail Facility at 9140 East Hampton Drive, Capitol
Heights, Maryland 20743.

(2)  Any proposal, modification, or revision received at the Government office
designated in the solicitation after the exact time specified for receipt of offers is “late” and will
not be considered unless it is received before award is made, the Contracting Officer determines
that accepting the late offer would no unduly delay the acquisition, and-

(i) If  it  was transmitted through an electronic commerce method authorized
by the solicitation, it was received at the initial point of entry to the Government infrastructure
not later than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(ii) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of proposals and was under the Government’s
control prior to the time set for receipt of proposals; or

(iii) It is the only proposal received.

(3) However, a late modification of an otherwise successful proposal that makes its
terms more favorable to the Government, will be considered at any time it is received and may be
accepted. 

(4) Acceptable evidence to establish the date of receipt at the Government installation
includes the time/date stamp of that installation on the offer wrapper, other documentary
evidence of receipt maintained by the installation, or oral testimony or statements  of
Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes
so that offers cannot be received at the Government office designated for receipt of proposals by
the exact time specified in the solicitation and urgent Government requirements preclude
amendment of the solicitation, the time specified for receipt of proposals will be deemed to be
extended to the same time of day specified in the solicitation on the first work day on which
normal Government processes resume.
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(6) Proposals may be withdrawn by written notice received at any time before award. 
Proposals may be withdrawn in person by an offeror or an authorized representative if the
identity of the person requesting withdrawal is established and the person signs a receipt for the
proposal before award.

(End of provision)

AOC52.215-2 INTERPRETATIONS AND AMENDMENTS (JUN 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation,
drawings, specifications, etc., must request it in writing no later than fourteen calendar days prior
to the date established for receipt of offers.  Oral explanations or instructions given before the
award of a contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail
for an interpretation or correction of any ambiguity, inconsistency, or error in the contract
documents which they may discover or which should have been discovered by a reasonably
prudent offeror.  Such requests or objections to materials or methods of construction shown or
specified shall be directed to the attention of the Contracting Officer at least ten (10) calendar
days prior to the date specified for receipt of proposals.  Written requests shall be transmitted via
e-mail to smatthew@aoc.gov or via facsimile to (202) 225-3221.  

(c) Any interpretations or corrections, as well as any additional modifications the Contracting
Officer may desire to include, will be in the form of amendments, in writing, which will be sent
on the same date to all offerors if that information is necessary in submitting offers or if the lack
of it would be prejudicial to other prospective offerors and shall become a part of any subsequent
contract.  The Contracting Officer reserves the right to answer only such questions as have, in his
opinion, a definite bearing upon the proposals to be submitted.  

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by: 

(i) Signing and returning the amendment;

(ii) Identifying the amendment number and date in the space provided for this
purpose on the form for submitting a offer;

(iii) Letter or telegram; or 

(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place
specified for receipt of offers.
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(d) Requests for oral interpretations or any other interpretations not made by amendments
will not be accepted, and any information that may possibly be gained by offerors in that manner
is gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. 

(End of provision)

AOC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA  (JUN 2004)

Offerors that include in their proposals data that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, shall–

(a) Mark the title page with the following legend:
“This proposal includes data that shall not be disclosed outside the Government and shall
not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to
evaluate this proposal.  If, however, a contract is awarded to this offeror as a result of--or
in connection with--the submission of this data, the Government shall have the right to
duplicate, use, or disclose the data to the extent provided in the resulting contract.  This
restriction does not limit the Government’s right to use information contained in this data
if it is obtained from another source without restriction.  The data subject to this
restriction are contained in sheets (insert numbers or other identification of sheets)”; and

(b) Mark each sheet of data it wishes to restrict with the following legend:
“Use or disclosure of data contained on this sheet is subject to the restriction on the title
page of this proposal.”

(End of provision)

AOC52.215-4 CONTRACT AWARD (JUN 2004)

(a) The Government will evaluate offers in response to this solicitation without discussions
and will award a contract to the responsible offeror whose offer, conforming to the solicitation,
will be most advantageous to the Government considering only price and the price-related factors
specified elsewhere in the solicitation.  Therefore, the offeror’s initial proposal should contain
the offeror’s best terms from a price standpoint.  The Government reserves the right to conduct
discussions.

(b) The Government may–

(1) Reject any or all offers;
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(2) Accept other than the lowest offer; and

(3) Waive informalities or minor irregularities in offers received.

(c) The Government may accept any item or combination of items, unless doing so is
precluded by a restrictive limitation in the solicitation or the offer.

(d) A written award or acceptance of offer mailed or otherwise furnished to the successful
offeror within the time for acceptance specified in the offer shall result in a binding contract
without further action by either party.  Before the offer's specified expiration time, the
Government may accept an offer (or part of an offer as provided in Paragraph (c) of this clause),
whether or not there are negotiations after its receipt, unless a written notice of withdrawal is
received before award.  Negotiations conducted after receipt of an offer do not constitute a
rejection or counteroffer by the Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or
financing, will form a part of the resulting contract.  However, if the resulting contract contains a
clause providing for price reduction for defective cost or pricing data, the contract price will be
subject to reduction if cost or pricing data furnished is incomplete, inaccurate, or not current.

(f)       The Government may determine that an offer is unacceptable if the prices proposed are
materially unbalanced between line items or sub line items.  Unbalanced pricing exists when,
despite an acceptable total evaluated price, the price of one or more contract line items is
significantly overstated or understated as indicated by the application of cost or price analysis
techniques.  A proposal may be rejected if the Contracting Officer determines that the lack of
balance poses an unacceptable risk to the Government.

(End of provision)

AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION (JUN 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the
accompanying printed form entitled, “SOLICITATION, OFFER, AND AWARD (Construction,
Alteration, or Repair)” and copies thereof, with blank spaces suitably filled in.  Erasures or other
changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of
the offeror, and be signed by him (see Block 20B of the form entitled, “SOLICITATION,
OFFER, AND AWARD (Construction, Alteration, or Repair”) with his usual signature.  Offer by
partnerships shall furnish the full names of all partners, and shall be signed with the partnership
name by one of the members of the partnership or by an authorized representative, followed by
the signature and designation of the person signing.  Offers by corporations shall be signed with
the legal name of the corporation, followed by the name of the State of incorporation and by the
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signature and designation of the president, secretary, or other person authorized to bind it in the
matter.  The name of each person signing shall be typed or printed below the signature.  An offer
by a person who affixes to his signature the word “president”, “Secretary”, “agent”, or other
designation, without disclosing his principal, may be held to be the offer of the individual
signing.  When requested by the Government, satisfactory evidence of the authority of the offer
signing in behalf of the corporation shall be furnished.

(End of provision)

AOC52.215-9 FAILURE TO SUBMIT OFFER  (JUN 2004)

Recipients of this solicitation not responding with a proposal should not return this solicitation,
unless it specifies otherwise.  Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements.  If a recipient does not submit a proposal and does not notify the issuing
office that future solicitations are desired, the recipient’s name will be removed from the
applicable mailing list.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm-fixed-price contract resulting from this
solicitation. 

(End of provision)

AOC52.217-1 EVALUATION OF OPTIONS (NOV 2003)

Except when it is determined not to be in the Government’s best interest, the Government will
evaluate offers for award purposes by adding the total price for the selected options which
include Line Item 002 and 003 to the total price which includes the lump sum price for the base
bid Line Item 001.   Evaluation of options will not obligate the Government to exercise the
options.

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS (MAY 2002)

(a) Definitions.  “Construction material”, “domestic construction material”, and “foreign
construction material”, as used in this provision, are defined in the clause of this solicitation
entitled “Buy American Act - Construction Materials (Federal Acquisition Regulation (FAR)



______________________________________________________________________________
RFP NO. 050076 SOLICITATION CONDITIONS        PAGE - 9

clause 52.225-9). 

(b) Requests for determination of inapplicability.  An offeror requesting a determination of
inapplicability of the Buy American Act should submit the request to the Contracting officer in
time to allow a determination before submission of offers.  The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at
FAR 52.225-9 in the request.  If an offeror has not requested a determination regarding the
inapplicability of the Buy American Act before submitting its offer or has not received a response
to a previous request, the offeror shall include the information and supporting data on the offeror.

(c) Evaluation of offers.  (1)  The Government will evaluate an offer requesting exception to
the requirements of the Buy American Act based on claimed unreasonable cost of domestic
construction material, by adding to the offered price the appropriate percentage of the cost of
such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR
52.225-9.

(2) If the evaluation results in a tie between an offeror that requested the substitution
of foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable costs.  

(d) Alternate offers.  (1)  When an offer includes foreign construction material not listed by
the Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror
may also submit an alternate offer based on use of equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard
Form 1442 for the alternate offer and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of the clause at 52.225-9 for the offer that is based on the use of any
foreign construction material for which the Government has not yet determined an exception
applies.  

(3) If the Government determines that a particular exception requested in accordance
with paragraph (c) of the clause at 52.225-9 does not apply, the Government will evaluate only
those offers based on use of the equivalent domestic construction material, and the offeror shall
be required to furnish such domestic construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations. 

(End of provision)
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AOC52.228-1 OFFER GUARANTEE (JUN 2004)

(a) Failure to furnish an Offer Guarantee in the required form and amount, with and as a part
of the proposal, will be cause for rejection of the proposal.

(b) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in
the form of a firm commitment consisting of a Bid Bond, Certified Check, Cashier's Check,
Irrevocable Letter of Credit, or Postal Money Order made payable to the Architect of the Capitol,
or, under Treasury Department Regulations, certain bonds or notes of the United States.  The
Contracting Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful
offerors as soon as practicable after evaluation of the proposals; and (2) to the successful offeror
upon execution of contractual documents and bonds (including any necessary coinsurance or
reinsurance agreements), as required by the offer as accepted.

(End of provision)

AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION (JUN 2004)

(a) It is strongly recommended that all prospective offerors visit the site where the work is to
be performed, compare the work requirements with existing conditions, verify dimensions, if
necessary, and fully inform themselves regarding the nature and scope of the proposed work and
the conditions under which it will be conducted.  Offerors shall also inform themselves regarding
other work, if any, being done or to be done by or for the United States government, the District
of Columbia government and utility companies, by contract or otherwise, where such work may
affect or be affected by the operations under the contract.  Failure to take these precautions will
in no way relieve the successful offeror from his obligation to furnish all materials, services,
labor, and any other requirements necessary to complete the work satisfactorily under the
conditions established by the contract documents and without additional expense to the
Government.

(b) A pre-proposal meeting will be conducted at the Corner of D Street N.E. and First Street
N.E.,Washington, D.C.  for all prospective offerors on June 2nd, 2005 at 10a.m, local time.  

(c) The Architect will conduct one field inspection of the work immediately following the
pre-proposal meeting.  Those intending to participate shall meet at the address above. 
Information concerning the meeting may be obtained by telephoning Shola Matthews-Aroloye at 
(202) 226-0641.

(d) Offerors are encouraged to submit all questions in writing at least five (5) working days
prior to the conference.  Questions will be considered at any time prior to or during the
conference; however, offerors will be asked to confirm verbal questions in writing.  Subsequent
to the conference, an amendment to the solicitation containing an abstract of the questions and
answers, and a list of attendees, will be disseminated.
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(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any
site visit, the pre-proposal conference or field inspection, all terms and conditions of the
solicitation remain unchanged unless they are changed by amendment to the solicitation.  If the
answers to conference questions, or any solicitation amendment, create ambiguities, it is the
responsibility of the offeror to seek clarification prior to submitting a offer.

(End of provision)

INSTRUCTIONS FOR PREPARING THE PRICE PROPOSAL -

(a) A firm fixed-price shall be entered by each offeror on the Schedule page for each line
item (line item pricing, options, and unit prices) which shall represent the cost for performing the
work required by this Request for Proposal.  The Architect reserves the right to request from each
offeror information regarding the breakdown of all costs that are included in the lump sum price
(Line Item Nos. 001, 002, and 003), to include copies of all work sheets used in forming the
proposed pricing.  Erasures or other changes on any or all submissions shall be initialed by the
signer of the proposal or by his duly authorized agent.

(b) The Price Proposal shall be submitted with the following required documents in the order
shown below:

(1) “SOLICITATION, OFFER, AND AWARD” form (original signature required in
Block 20B);

(2) The “SCHEDULE” page;

(3) the “REPRESENTATIONS AND CERTIFICATIONS”; and

(4) the “BID GUARANTEE”.

END OF SOLICITATION CONDITIONS
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PART 1 - GENERAL

1.1 DRAWING TITLES:

(a) The drawings entitled “Bituminous Paving for FY 2005” prepared by Alan M. Hantman,
FAIA, Architect of the Capitol, dated 1/27/2005, as listed below from a part of the Contract
Documents.
(b) The Contractor shall not scale the drawings but shall verify drawing dimensions and take
additionally required dimensions at the site.
(c) The Contractor will be furnished, free of charge, not more than six (6) sets of the contract
drawings.

PART 2 - DRAWINGS LIST 

2.1 GENERAL

Number Title

L101 Vicinity Map
 

(List by Number and full title all GENERAL  drawings)

2.2 CIVIL 

Number Title 

L102 Paving Plan for Parking Lots 18 and 19
L103 Striping Plan for Parking Lots 18 and 19
L104 Paving and Striping Plans for 1st St. S.W. (Option 1)
L105 Paving and Striping Plans for C Street (Option 2)
L106 Notes and Details

(List by Number and full title all CIVIL drawings)
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DIVISION 1 - GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 DESCRIPTION OF REQUIREMENTS:

A. General Requirements:  The provisions or requirements of Division-1 apply to entire work of
Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

1. Summary of the Work.
2. Project Coordination.
3. Definitions and Standards.
4. Schedules and Reports.
5. Submittals.
6. Temporary Facilities and Controls.
7. Products.
8. Project Closeout.

1.2 SUMMARY OF THE WORK:

A. Project/Work Identification:

1. General:  Project name is "Bituminous Paving for FY2005," as shown on Contract
Documents prepared by the Architect of the Capitol (AOC).  Drawings and specifications
are dated January 27, 2005.

2. Summary by Reference:  Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

a. Existing site conditions and restrictions on use of the site.
b. Work performed prior to work under this contract.
c. Alterations and coordination with existing work.

3. Abbreviated Written Summary:  Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. Erection of barricades and warning lights.
b. Removal of indicated existing bituminous concrete paving and the preparation of

subgrade.
c. Provision of indicated new bituminous concrete paving.
d. Provide striping as shown on Contract Drawings.
e. Recessing and realignment of existing granite curb and the replacement of any curb

that is deemed unsafe for public.
f. Installing of new gutter brick (DC spec.) in areas indicated on Contract Drawings.
g. Removal and resetting of existing wheel stops and replacement of wheel stops

deemed unusable.
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4. Informational Drawings:  Drawings indicated as “For Information Only” are included
for convenience with the Contract Documents and are NOT Contract Documents. These
drawings contain information requested by the AOC for the use of the Architect and other
consultants to the AOC. The Contractor is expected to independently verify all
information shown and provide his own surveys, testing, and verification of conditions
shown therein.

5. Use of the Contract Documents:  The Contract Documents are comprised of the
Drawings (produced by several disciplines), the Specifications, the Amendments, the
Contract, approved Changes and other directives.  These documents are not to be used
separately for bid or construction as they represent the entirety of the project. The
Contractor is responsible for insuring that the documents are used together. 

6. Phasing Plan:  No Phasing Plan is included in the Contract Documents.  The Contractor
is expected to complete all work sequentially to provide the minimum disruption of
parking and normal building operations in the area.  The Contractor will provide his own
plan for approval by the Architect showing proposed sequencing of the work and
coordination with Government parking requirements.

B. Options:   This work shall include the following Options as defined in the SCHEDULE:

1. Option No. 1:  Paving replacement and curb/gutter re-alignment @ 1st Street, SW.
2. Option No. 2: Paving replacement at C Street, NW.

C. Contractor Use of Premises:

1. General:  The Contractor shall limit his use of the premises to the work indicated, so as
to allow for the Government's occupancy and use by the public. 

2. Standard Working Hours:  The standard working hours of operation for the Capitol
Grounds are as follows.  Work may be performed during these hours only; work outside
of these hours shall be coordinated with the Architect and the Capitol Superintendent:

      1.  Saturday, Sunday:   7:00 am  to 8:00 pm

3. Limitations on Use of the Site:  Limitations on site usage as well as specific
requirements that impact site utilization are indicated on the Drawings and by other
Contract Documents.  Portions of the site beyond areas on which work is indicated are
not to be disturbed.  In addition to these limitations and requirements, administer
allocation of available space among entities needing both access and space so as to
produce the best overall efficiency in performance of the total work of the project. 
Schedule deliveries so as to minimize space and time requirements for storage of
materials and equipment on site.

a. Unless designated for sole Contractor use, keep existing driveways and
entrances serving the premises clear and available to the Government and its
employees at all times.  Do not permit trucks of any kind to use existing
sidewalks without prior authorization of the Architect.

b. Maintain driveways between and around combustible material storage piles at
least 15' wide and free of accumulation of rubbish, equipment and materials. 
Maintain access for fire fighting equipment.
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c. Provide 24hr/7day access to the building by emergency vehicles and
firefighting equipment.

d. Do not unreasonably encumber the site with materials or equipment.  Confine
stockpiling of materials and location of storage sheds to the areas indicated.  If
additional storage is necessary, obtain and pay for such storage off-site.

4. Construction Parking Control:  Parking space for personal vehicles is not available
on the site.  Obtain approval of Architect for parking of construction motor vehicles or
other equipment on the site.

D. Government Occupancy:  The Government reserves the right to place and install equipment
as necessary in completed areas of the building and to occupy such areas prior to final
acceptance, provided that such occupancy does not substantially interfere with completion of
the work.  Such placing of equipment and partial occupancy shall not constitute acceptance
of the work or any part of the work.

E. Protection of Government Property:  The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property.  In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own personnel, 
his subcontractor’s personnel and their actions.

F. Blasting:  The use of any kind or type of explosive in the performance of the work is
prohibited, except the use of construction tools actuated by or employing powder-actuated
charges which shall be permitted, provided that the tool is of the kind and design ordinarily
used for such construction and that the Architect has authorized its use after determining that
its use will not endanger human life or safety.

G. Mechanical/Electrical Requirements of General Work:  Except as otherwise indicated,
comply with applicable provisions of The National Electrical Code (NEC) and standards by
National Electrical Manufacturer's Association (NEMA) for electrical components of general
work.  Where applicable, provide products listed and labeled by nationally recognized
independent testing and labeling organizations.

1.3 PROJECT COORDINATION:

A. Coordination and Meetings:  Prepare a written memorandum on required coordination
activities.  Include such items as required notices, reports and attendance at meetings. 
Distribute this memorandum to each entity performing work at the project site.  Prepare
similar memorandum for separate contractors where interfacing of their work is required.

1. Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work.  Require each subcontractor to examine work of other trades and
all sections of specifications to assure satisfactory installation of, and connection
between, his work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work, all
information necessary for the proper execution of their work.  Arrange and
conduct work so that other parties may complete their work at the site according
to schedule.  All work under this contract shall be carefully coordinated with
work under other such contracts.
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2. The Contractor shall maintain a complete set of Contract Documents on the site
during the execution of this contract.  All Drawings and Specifications shall be posted
with the latest information and Changes.

B. Surveys and Records/Reports:  Working from lines and levels established by the property
survey, establish and maintain bench marks and other dependable markers.  Establish bench
marks and markers to set lines and levels for work at each story of construction and
elsewhere as needed to properly locate each element of the project.  Calculate and measure
required dimensions as shown within recognized tolerances.  Drawings shall not be scaled to
determine dimensions.  Advise entities performing work of marked lines and levels provided
for their use.  Advise Architect promptly upon detection of deviations that exceed indicated
tolerances.

C. General Installation Provisions:

1. Pre-Installation Meetings:  Hold a  pre-installation meeting at the project site well
before installation of each unit of work which requires coordination with other work. 
Installer and representatives of the manufacturers and fabricators who are involved in
or affected by that unit of work, and with its coordination or integration with other
work that has preceded or will follow, shall attend this meeting.  Advise Architect of
scheduled meeting dates.

2. Installer's Inspection of Conditions:  Require the Installer of each major unit of work
to inspect the substrate to receive work and conditions under which the work is to be
performed.  The Installer shall report all unsatisfactory conditions in writing to the
Contractor.  Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions:  Where installations include manufactured products,
comply with the manufacturer's applicable instructions and recommendations for
installation, to the extent that these instructions and recommendations are more explicit
or more stringent than requirements indicated in the Contract Documents.

4. Mounting Heights:  Where mounting heights are not indicated, mount individual units
of work at industry recognized standard mounting heights for the particular application
indicated.  Refer questionable mounting height choices to the Architect for final
decision.

a. Mount units of work required to be accessible to handicapped people at heights
prescribed by the Uniform Federal Accessibility Standards as referenced by the
Americans with Disabilities Act (ADA) (Fed. Reg./Vol. 56, No. 144/Part 36).

D. Cleaning and Protection:  During handling and installation of work at the project site, clean
and protect work in progress and adjoining work on the basis of continuous maintenance. 
Apply protective covering on installed work where it is required to ensure freedom from
damage or deterioration at time of completion.

1. Clean and perform maintenance on installed work as frequently as necessary
through remainder of the construction period.  Adjust and lubricate operable
components to ensure operability without damaging effects.
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2. Limiting Exposures of Work:  To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will
be subjected to harmful, dangerous, damaging or otherwise deleterious exposure
during the construction period.

a. Protect against possible damage all sills, jambs and soffits of permanent
openings used as passageways or through which materials are handled.  Protect
exposed corners, spandrels, projecting features and similar permanent work
subject to damage.  Cover and protect all prefinished work from damage by
mortar, plaster, gypsum drywall compounds, paint, and other construction
materials and operations.  Use wheelbarrows equipped with rubber tires over
permanently exposed floors and paving.  Provide special protection for works of
art, as prescribed in the Contract Documents.

3. Load all trucks leaving the site with earthen materials or loose debris in a manner that
will prevent dropping of materials on streets.  Fasten suitable tarpaulins over the load
before they enter surrounding paved streets.  Trucks bringing earthen materials over
paved streets to the site shall be similarly covered.

4. Clean sidewalks and streets adjacent to site daily or more often as necessary, of
debris spillage or mud/dirt tracked from loading and trucking involved in construction
operations.  Maintain suitable truck wheel washing installation and crew to prevent any
mud from being carried onto adjacent paved streets.  Conform to local regulations
regarding load limits.

E. Cutting and Patching:  Where the Contractor must cut, patch, alter, add to, repair or
refinish existing construction and finishes which are not to be removed, he shall leave such
construction and finishes complete and in satisfactory condition.  Cutting, patching, and the
like shall be neatly and carefully performed, and new materials and methods shall match
existing corresponding work unless otherwise indicated.  Exposed patches and repairs shall
be as inconspicuous as possible.

1. Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the
Architect.

F. Conservation and Salvage:  It is a requirement for supervision and administration of the
work that construction operations be carried out with the maximum possible consideration
given to the conservation of energy, water and materials.  In addition, maximum
consideration shall be given to salvaging materials and equipment involved in performance 
of the work but not incorporated therein.  Refer to other sections for required disposition of
salvage materials which are the Government's property.

1. Architect Notification:  To allow time for the Architect to observe the construction,
provide a minimum of 48 hours notice of excavation work, completion of steel
reinforcing, pouring of concrete, paving operations, utility work, trenching, tree
removal or replacement, commencements of next phase of work, and other tasks to be
identified by the Architect.
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2. Archaeological Rights:  There is a possibility that items of archaeological
significance may be found during the excavation of the site.  In such event, the
Contractor shall stop excavation in the vicinity of the find and notify the Architect
immediately; subsequent excavation work shall proceed as directed by the Architect. 
All items found which are considered to have archaeological significance are the
property of the Government.

1.4 DEFINITIONS AND STANDARDS:

A. General:  Comply with governing regulations and the codes and standards imposed upon the
work.  These requirements include the obtaining of permits, licenses, inspections, releases
and similar documentation, as well as payments, statements and similar requirements
associated with regulations, codes and standards.

B. Definitions:  A substantial amount of specification language consists of definitions for terms
found in other contract documents, including the drawings.  (Drawings must be recognized as
diagrammatic in nature and not completely descriptive of the requirements indicated
thereon).  Certain terms used in contract documents are defined in this article.  Definitions
and explanations contained in this section are not necessarily either complete or exclusive,
but are general for the work to the extent that they are not stated more explicitly in another
element of the contract documents.

1. Installer:  The term "installer" is defined as the entity (person or firm) engaged by the
Contractor, its subcontractor or sub-subcontractor for performance of a particular unit
of work at the project site, including installation, erection, application and similar
required operations.  It is a general requirement that such entities (installers) be expert
in the operations they are engaged to perform.

2. Testing Laboratory:  The term "testing laboratory" is defined as an independent
entity engaged to perform specific inspections or tests of the work, either at the project
site or elsewhere, and to report, and (if required) interpret results of those inspections
or tests.

3. Indicated:  The term "indicated" is a cross-reference to graphic representations, notes
or schedules on drawings, to other paragraphs or schedules in the specifications, and to
similar means of recording requirements in contract documents.  Where terms such as
"shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," it is for
the purpose of helping the reader locate cross-reference, and no limitation is intended
except as specifically noted.

4. Furnish:  Except as otherwise defined in greater detail, the term "furnish" is used to
mean supply and deliver to the project site, ready for unloading, unpacking, assembly,
installation, etc., as applicable in each instance.

5. Install:  Except as otherwise defined in greater detail, the term "install" is used to
describe operations at the project site including unloading, unpacking, assembly,
erection, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning and similar operations, as applicable in each instance.

6. Provide:  Except as otherwise defined in greater detail, the term "provide" means
furnish and install, complete and ready for intended use, as applicable in each instance.

7. Exposed:  The term "exposed" is defined as an item or surface, exterior or interior,
which can be seen by a person outside the building or a person inside a usable space
within the building during normal activity.
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a. Mechanical and electrical rooms, air handling rooms, storage rooms and
penthouses shall be considered to have exposed surfaces, as shall the mechanical
and electrical construction within them.

b. The interiors of closets and alcoves shall be considered exposed surfaces, and
shall be finished to match the finish of the adjoining room or space, unless
another finish is otherwise indicated.

c. The interiors of cabinets shall be considered exposed, but a finish different from
that of the exterior may be permitted or required by other sections.

8. Concealed:  The term "concealed" is defined as an item or space not normally seen,
occupied or used by building occupants or staff, such as shafts, hoistways, tunnels,
ceiling plenums, attics, and crawls spaces.

9. Finished Space:  The term "finished space" is defined as space normally used by the
public, building occupants or staff for primary functions of the building, but does not
include mechanical, electrical and elevator equipment rooms, hoistways, tunnels or
mechanical penthouses, unless otherwise indicated.

10. Specialist:  The term "specialist" is defined as an individual or firm of established
reputation (or, if newly organized, whose personnel have previously established a
reputation in the same field), which is regularly engaged in, and which maintains a
regular force of workers skilled in either (as applicable) manufacturing or fabricating
items required by the contract, installing items required by the contract, or otherwise
performing work required by the contract.  Where the contract specification requires
installation by a specialist, that term shall also be deemed to mean either the
manufacturer of the item, an individual or firm licensed by the manufacturer, or an
individual or firm who will perform the work under the manufacturer's direct
supervision.

C. Format and Specification Content Explanations:  Bolding and underscoring:  Are used
strictly to assist reader of specification text in scanning text for key words (for quick recall). 
No emphasis on or relative importance is intended where bolding and underscoring are used. 
Imperative language is used generally in specifications.  Except as otherwise indicated,
requirements expressed imperatively are to be performed by the Contractor.  For clarity of
reading at certain locations, contrasting subjective language is used to describe
responsibilities which must be fulfilled indirectly by Contractor, or when so noted, by others.

1. Abbreviations:  The language of specifications and other contract documents is of the
abbreviated type in certain instances, and implies words and meanings which will be
appropriately interpreted.  Actual word abbreviations of a self-explanatory nature have
been included in texts.  Specific abbreviations have been established, principally for
lengthy technical terminology and primarily in conjunction with coordination of
specification requirements with titles of general standards which are frequently
abbreviated.  Singular words will be interpreted as plural and plural words will be
interpreted as singular where applicable and where full context of the contract
documents so indicates.

2. Minimum Quality/Quantity:  In every instance, the quality level or quantity shown or
specified is intended as minimum for the work to be performed or provided.  Except as
otherwise specifically indicated, actual work may either comply exactly with that
minimum (within specified tolerances), or may surpass the quality of that minimum
within reasonable limits.  In complying with requirements, indicated numeric values
are either minimum or maximums as noted or as appropriate for context of
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requirements.  Refer instances of uncertainty to the Architect for decision before
proceeding.

D. Overlapping and Conflicting Requirements:  Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in
writing to the Architect for interpretation. Do not proceed with that portion of the work that
is under question until the Architect has replied in writing.  Delays necessitated by requests
for interpretation shall not form the basis for a Change to the contract.  The Architect’s
interpretation and decision shall be final.  Procedures for resolving disagreements with the
decision of the Architect are outlined in the General Conditions of the Contract. The order of
precedence is established as follows:

1. Order of Precedence: Any inconsistency in this solicitation or Contract shall be
resolved by giving precedence in the following order:

a. The Schedule (excluding the specifications).
b. Representations and other instructions.
c. Contract clauses.
d. The Specifications.
e. The Drawings.   Large scale drawings take precedence over small scale

drawings.  Do not scale drawings.

2. Industry Standards:  Where compliance with two (2) or more industry standards or
sets of requirements is specified, and overlapping of those different standards or
requirements establishes different or conflicting minimums or levels of quality, the
most stringent requirement is intended and will be enforced, unless specifically
detailed language written into contract documents clearly indicates that a less stringent
requirement is to be fulfilled.  Refer apparently-equal-but-different requirements, and
uncertainties as to which level of quality is more stringent, to the Architect for a
decision before proceeding.

3. Contractor's Options:  Except for overlapping or conflicting requirements, where
more than one set of requirements are specified for a particular unit of work, Options
are intended to be the Contractor's regardless of whether or not it is specifically
indicated as such.

E. Drawing Symbols:  Except as otherwise indicated, graphic symbols used on drawings are
those symbols recognized in the construction industry for purposes indicated.  Where not
otherwise noted, symbols are defined by "Architectural Graphic Standards", published by
John Wiley & Sons, Inc., Ninth edition.

1. Mechanical/Electrical Drawings:  Graphic symbols used on mechanical and
electrical drawings are generally aligned with symbols recommended by ASHRAE. 
Where appropriate, these symbols are supplemented by more specific symbols as
recommended by other recognized technical associations including ASME, ASPE,
IEEE and similar organizations.  Refer instances of uncertainty to the Architect for
clarification before proceeding.
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F. Industry Standards:  Except to the extent that more explicit or more stringent requirements
are written directly into contract documents, applicable standards of the construction
industry have the same force and effect (and are made a part of the contract documents by
reference) as if copied directly into the contract documents, or as if published copies were
bound herein, subject to the order of precedence previously stated.

1. Publication Dates:  Except as otherwise indicated, where compliance with an industry
standard is required, conform to the standard in effect on the date of the Invitation for
Bids, or, if referred to in any Amendments, at the date of such Amendments.

2. Abbreviations and Names:  The following acronyms or abbreviations as referenced in
contract documents are defined to mean the associated names.  Both names and
addresses are subject to change, and are believed to be, but are not assured to be,
accurate and up-to-date as of the date of contract documents:

AASHTO American Association of State Highway and Transportation Officials
444 North Capitol St; suite 225; Washington, dc 20001; (202) 624-5800

ACIL American Council of Independent Laboratories
1725 K Street, NW; Washington, dc 20006; (202) 887-5872

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

ASTM ASTM International (610) 832-9585
(American Society for Testing and Materials International)

www.astm.org

DHSS District of Columbia Department of Highway Standard Specifications for Streets
and Alley

G. Federal Government Agencies:  Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated.  The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government.  Names and addresses are
subject to change but are believed to be, but are not assured to be, accurate and up to date as
of the date of the Contract Documents.

CFR Code of Federal Regulations
Available from Government Printing Office (888) 293-6498
www.access.gpo.gov/nara/cfr (202) 512-1530

EPA Environmental Protection Agency (800) 438-2474
www.epa.gov 

FS Federal Specification
Available from Defense Automated Printing Service (215) 697-6257
www.astimage.daps.dla.mil/online

Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fed-specs.cfm
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Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org

OSHA Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov               (6742)

H. District of Columbia Government Agencies:  Names and titles of local government
Standard- or Specification-producing agencies are often abbreviated.  The following
acronyms or abbreviations referenced in the Contract Documents indicate names of
Standard- or Specification-producing agencies of the DC government.  Names and addresses
are subject to change but are believed to be, but are not assured to be, accurate and up to date
as of the date of the Contract Documents.

DC-EHA Environmental Health Administration   (202) 535-
2500

Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov

DDOT District Department of Transportation  (202) 673-6813
                  2000 14th Street, NW, 6th Floor
                  Washington, DC 20009

ddot.dc.gov

WASA District of Columbia Water and Sewer Authority   (202)
787-2427

5000 Overlook Avenue, S. W.
Washington, DC 20032
www.dcwasa.com

1.5 SCHEDULES & REPORTS:

A. Coordination:  Coordinate both the listing and timing of reports and other activities required
by provisions of this and other sections, so as to provide consistency and logical coordination
between the reports.  Maintain coordination and correlation between separate reports by
updating at monthly or shorter time intervals.  Make appropriate distribution of each report
and updated report to all parties involved in the work including the Architect.

B. Material Schedule:  Prior to commencing work, submit for approval the names of
manufacturers and the trade names or numbers of all materials proposed for use on the
project.  Do not use any material until approved by the Architect.  Upon request, furnish
samples of materials, without cost to the Government, for examination and testing.  

1. Submit 3 copies of the product-listing schedule prior to commencement of the Work. 
Provide a written explanation for omissions of data, and for known variations from
contract requirements.
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C. Schedule of Values:  Within thirty (30) calendar days of the date of contract award,  a
Schedule of Values shall be submitted.  This schedule is defined as a work item by work item
breakdown of cost of each definitive work activity including Contractor's markup. The
Schedule of Values shall directly correlate with the Phases of Work indicated on the
approved Progress Schedule specified below.

1. The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be

considered precedent to approval of Partial Payments.

D. Shop Drawing Submittal Schedule: Within thirty (30) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted.  The schedule shall indicate
at a minimum, all shop drawing submittals to be made, their contents, each specification
section the submittal is drawn from, the date on which it will be submitted, the expected
return dates, and the subcontractor responsible for creating the submittal.  The submittal will
be reviewed by the Architect as the first shop drawing submittal and comments made must be
acknowledged and employed in the re-submission prior to the submittal of any other shop
drawing.  Do not “Load” the schedule.

E. Progress Schedule:  Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contemplated dates of completion for each phase of site.  Not less than six (6) copies of this
schedule shall be submitted to the Architect.

F. Progress Meetings and Documentation:  In addition to specific coordination and
pre-installation meetings for each element of work, and other regular project meetings held
for other purposes, hold a general progress meeting each month with time coordinated with
preparation of the partial payment request.  Require each entity then involved in planning,
coordination or performance of work to be properly represented at each meeting.  Discuss
status of each element of current work in relation to Progress Schedule.  Determine how
behind-schedule work will be expedited, and secure commitments from entities involved in
doing so to ensure that work will be completed within Contract Time.

1. Initial Progress Meeting:  Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a date not more than 15 days after date of
commencement of the Work.  Use it as an organizational meeting, and review
responsibilities and personnel assignments.

2. Daily Reports:  Prepare a daily report, recording information concerning events at the
site; and submit duplicate copies to Architect on at least weekly intervals.

G. Permits, Licenses, and Certificates:  For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.
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1.6 SUBMITTALS:

A. General:  Shop drawings, product data, samples and other work-related submittals are
required to amplify, expand and coordinate the information contained in the Contract
Documents.  The Contractor is responsible for all dimensions, for the design of adequate or
proper components, connections and other items, for the inclusion in the work of all elements
and incidental details, and for the satisfactory fabrication, construction, operation and
coordination of the work.

1. Approval of any submission shall not be construed as a complete or precise check of
the item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals.  In the event
submittals returned by the Architect with notations, which in the opinion of the
Contractor, constitute additional work for which he is entitled to an adjustment in the
contract sum or the contract time, the Contractor shall comply with the procedure set
forth in Article, "Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the
Architect to be used in connection with the work.

4. Submissions of “Approved Equals:” In addition to standard submittal requirements,
for each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed
approved equal fully meets or exceeds the specifications,

b. Drawings and samples as required for specified products,
c. Any changes required in other elements (if any) because of the submission of

the proposed approved equal, and
d. A listing of sources of supply, maintenance service (if applicable), and

replacement parts.

B. Submittal Procedures:  Make all submittals to the Architect or to an individual designated
by the Architect.

1. Only the Architect or an individual designated by the Architect can approve or
disapprove submittals.  Deviations and variations from the contract requirements
contained in the submittal can be approved only by the Architect or by an individual
delegated such authority by the Architect.

2. Costs associated with transmittal of submittals shall be borne by the Contractor.
3. Review Time:  Except as specified elsewhere, allow for a review period of thirty (30)

calendar days after receipt of the submittals by the Architect.  Advise the Architect on
each submittal, as to whether processing time is critical to the progress of the work,
and if work would be expedited if processing time could be shortened.  No extension
of time will be authorized because of the Contractor's failure to transmit submittals or
re-submittals to the Architect sufficiently in advance of the work.  For submittals of
items requiring coordination between different trades or subcontractors, review time
period starts from the time that all required submittals have been received by the
Architect  and ends when submittal leaves the Architect.  The Contractor is required to
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coordinate all work involving associated sub-trades and produce coordinated drawings
for submittal where required by individual specification sections or as required below.

4. Preparation of Submittals:  Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals.  Label as to number and
title of specification section, drawing number and detail references, as appropriate. 
Show Contractor's executed review and approval marking and provide space of not less
than 20 sq. in. for the Architect's "Action" marking.  Package each submittal
appropriately for transmittal and handling.  Submittals which are received from sources
other than through the Contractor's office will be returned without action.

5. Number of Copies:  Submit a minimum of four (4) copies of each submittal requested.

C. Specific Submittal Requirements:  Specific submittal requirements for individual units of
work are specified in the applicable specification section.  Except as otherwise indicated in
the individual specification sections, comply with the requirements specified herein for each
type of transmittal.

1. Product Data:  Collect required product data into a single submittal for each unit of
work or system.  Mark each copy to show which choices and options are applicable to
the project.  Where product data has been printed to include information on several
similar products, some of which are not required for use on the project, or are not
included in this submittal, mark the copies to show clearly that such information is not
applicable.

a. Submittals:  Submittal is for information and record, unless otherwise indicated. 
Initial submittal is final submittal unless returned by the Architect, marked with
an action which indicates an observed non-compliance.

1) Initial Submittal:  Except as otherwise indicated, submit four (3) copies
of each required product data submittal, plus two (2) additional copies
where required for maintenance manuals.  The Architect will retain two
(2) copies and return the other marked with "Action" and corrections or
modifications as required.

2. Shop Drawings:  Provide special notation of dimensions that have been established by
field measurement.  Highlight, encircle or otherwise indicate deviations from the
Contract Documents on the shop drawings.  

a. Preparation:  Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 36" x 48".  Indicate the name
of the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.

2) Use standard architectural scales for all drawings..
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b. Coordination Drawings:  Prior to installation of sleeves and inserts for
equipment, and/or the performance of work in spaces in which two or more
trades are involved and in which the probability of interference exists as
determined by either the Contractor or the Architect, submit composite
coordination drawings for the Work.  Show sequencing and relationship of
separate units of work which must interface in a restricted manner to fit in the
space provided, or function as indicated.  In case interference develops, the
Architect will decide which work shall be relocated, regardless of which was
installed first.  Coordination drawings are considered shop drawings and must be
definitive in nature.

c. Equipment and Systems:  Shop Drawings for equipment and systems shall
show ratings (where applicable), and how components are assembled, function
together, and how they will be installed.  Shop drawings, product data, certificate
of conformance or compliance, certified test or inspection reports, and other
submittals for equipment, systems, and their component parts shall be
coordinated and submitted as a unit.  Multiple or piecemeal submissions are not
acceptable except where prior approval is obtained from the Architect, in which
case a list of data to be submitted later shall be included with the first
submission.

d. Initial Submittal:  One correctable 1-1/2 mil translucent polyester reproducible
print and one blue-line or black-line; reproducible will be returned.

e. Final Submittal:  3 prints, plus 2 additional prints where required for
maintenance manuals; 2 will be retained and remainder will be returned, one of
which is to be marked-up and maintained by Contractor as "Record Document.".

3. Samples:  Documentation required specifically for sample submittals includes a
generic description of the sample, the sample source or the product name or
manufacturer, compliance with governing regulations and recognized standards.  In
addition, indicate limitations in availability, sizes, delivery time, and similar limiting
characteristics.

a. Preparation:  Where possible provide samples that are physically identical with
the proposed material or product to be incorporated in the work; provide full
scale, fully fabricated samples cured and finished in the manner specified. 
Where variations in color, pattern, or texture are inherent in the material or
product represented by the sample, submit not less than 3 units of the sample,
which show the full range of variations.  Where samples are specified for the
Architect's selection of color, texture or pattern, submit a full set of available
choices for the material or product.  Mount, display, or package samples in the
manner specified to facilitate the review of indicated qualities.  Prepare samples
to match the Architect's sample where so indicated.

b. Submittal:  Submit 3 sets of samples in the final submittal, one set will be
returned.  If the submittal is for the Architect's selection of color, pattern, texture
or similar characteristics from a manufacturer's standard range of choices, only a
single set of samples is required for a preliminary submittal.  The final submittal
may then be limited only to those choices selected by the Architect for final
incorporation into the Work.

c. Mock-Ups and similar samples specified in individual work sections are special
types of samples.  Comply with sample submittal requirements to the fullest
extent possible.  Process transmittal forms to provide a record of activity.
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4. Miscellaneous Submittals:

a. Inspection and Test Reports:  Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship
control testing at the point of production.  Process inspection and test reports
accordingly.

b. Offsite Fabrication Facilities:  Provide for scheduled visits to off site
fabrication facilities by the Architect.  Make all facilities, including storage areas
and plant, open and accessible to review of procedures, materials used and
storage and shipping methods.

c. Warranties:  Refer to Article "Products" for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements.  In
addition to copies desired for the Contractor's use, furnish 2 executed copies of
such warranties, bonds or agreements.  Provide 2 additional copies where
required for maintenance manuals.

d. Traffic Control:  Submit a site plan and details for review and approval by the
Architect to diagrammatically indicate proposed measures for safely and
efficiently controlling and re-routing traffic as necessary to enable construction
work, deliveries, paving, testing operations and other activities.  Indicate
schedules of activities occurring hourly before, during and after the normal
workday.  At all times provide minimal disruption to the day-to-day activities
occurring on the site and at adjacent locations.

e. Safety Plan:  Provide a Safety Plan meeting OSHA and AOC safety Guidelines
for work in hazardous environments (Areas where high voltage and large moving
equipment are found).  Plan shall define number of individuals on the job site(s),
their training, typical safety equipment to be used, and procedures for addressing
typical hazardous conditions.

5. Closeout Submittals:  Refer to Article "Project Closeout" and to individual sections
of these specifications for specific submittal requirements of project closeout
information, materials, tools, and similar items.

D. Architect's Action:  Except for submittals for the record and similar purposes, where action
and return on submittals is required or requested, the Architect will review each submittal
and mark with appropriate "Action."  Where the submittal must be held for coordination, the
Architect will so advise the Contractor without delay.

1. If no changes to the drawing are required, three (3) prints and the reproducible
drawing will be returned to the Contractor, bearing the stamp of the Architect, stating -
"APPROVED."

2. If changes to the drawing are required, but are of such minor nature that fabrication
and/or construction can proceed in accordance with the correction noted by the
Architect without re-submission of the drawing three (3) prints and the reproducible
drawing will be returned to the Contractor bearing the Stamp of the Architect stating
"Approved as Noted."  The Contractor shall proceed with fabrication and/or
construction in accordance with the Architect's corrections, and resubmit corrected
copy for the Architect's records. 
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3. If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, three (3) prints and the reproducible drawing will be
returned to the Contractor, bearing the stamp of the Architect stating - "Revise and
Resubmit."  In such a case, the Contractor shall resubmit the drawings, properly
corrected.  Upon re-submission  of shop drawings, if any corrections or changes are
made other than those marked by the Architect, the Contractor shall clearly indicate
any such corrections or changes made on his own initiative.

4. If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.”  In such a case, the Contractor shall submit a new product
which complies with the technical specifications.

5. Other Action:  Where the submittal is returned, marked with the Architect's
explanation, for special processing or other Contractor activity, or is primarily for
information or record purposes, the submittal will be marked as follows:

a. Not Subject to Review:  This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or 

b. Received/No Action Required:  This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements:  This article specifies administrative and procedural
requirements for temporary services and facilities, including such items as temporary utility
services, temporary construction and support facilities, and project security and protection.

1. Use Charges:  No cost or usage charges for temporary services or facilities are
chargeable to the Government.  Cost or use charges for temporary services or facilities
will not be accepted as a basis of claims for a change-order extra.  All materials and
equipment provided by the Contractor for temporary facilities shall remain the
property of the Contractor.

2. Materials and Execution:  Provide new materials and equipment for temporary
services and facilities; used materials and equipment that are undamaged and in
serviceable condition may be used, if acceptable to the Architect.  Provide only
materials and equipment that are recognized as being suitable for the intended use, by
compliance with appropriate standards.  Do not use materials of temporary service in
permanent installation.

B. Quality Assurance:  Comply with the requirements of the District of Columbia Building
Code and regulations governing construction and local industry standards, in the installation
and maintenance of temporary services and facilities.

1. Standards:  Comply with the requirements of NFPA Code 241, "Building
Construction and Demolition Operations", the ANSI-A10 Series standards for "Safety
Requirements for Construction and Demolition", and the NECA National Joint
Guideline NJC-6 "Temporary Job Utilities and Services".
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a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and
Services", as prepared jointly by Associated General Contractors of America
(AGC) and American Specialty Contractors, Inc. (ASC) for industry
recommendations.

b. Trade Jurisdictions:  The assigned responsibilities for the installation and
operation of temporary utilities are not intended to interfere with the normal
application of trade regulations and union jurisdictions applicable to the work.

2. Inspections:  Inspect and test each service before placing temporary utilities in use. 
Arrange for required inspections and tests by governing authorities, and obtain
required certifications and permits for use.

C. Job Conditions:  Provide each temporary service and facility ready for use at each location
when the service or facility is first needed to avoid delay in performance of the Work. 
Maintain, expand as required and modify temporary services and facilities as needed
throughout the progress of the Work.  Do not remove until services or facilities are no longer
needed, or are replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities:  The Architect will designate a connection point for installation of
temporary service to the project to existing service.  Arrange with the Architect for an
acceptable time when service can be interrupted, where necessary to make connections for
temporary services.  

1. Temporary Electric Power Service:  Electrical energy will be supplied by the
Government, but the Contractor shall install and maintain all necessary conduit,
wiring, and devices needed to execute the work.  Install all wiring in flexible conduit
or armored cable with minimum No. 12 gage wire.  Portable cords for small power
tools shall be properly grounded and installed as approved by the Architect.  Provide
receptacle outlets equipped with ground-fault circuit interrupters, reset button and pilot
light, for plug-in connection of power tools and equipment.  The Government will not
be held responsible for power outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service, including
those requirements included in Division-16 sections.

b. Install service and grounding in compliance with the National Electric Code
(NFPA 70), District of Columbia Building Code, and Power Company
requirements.  Include necessary service connection, service switch, meters,
transformers, overload protected disconnect, main distribution switch gear,
panelboards, wiring, cables, devices, and accessories.

2. Temporary Lighting:  Provide local switching of temporary lighting, spaced to allow
lighting to be turned off in patterns to conserve energy and retain light suitable for
work-in-progress, access traffic, security check and project lock-up.

a. Provide general service incandescent lamps of wattage indicated or required
for adequate illumination.  Protect lamps with guard cages or tempered glass
enclosures, where fixtures are exposed to breakage by construction operations. 
Provide exterior fixtures where fixtures are exposed to weather or moisture. 
Keep sockets equipped with active lamps.  Where feasible, utilize fluorescent
type fixtures.
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3. Temporary Heating, Cooling and Ventilating:  Provide temporary heating, cooling,
and ventilating  where indicated or needed for performance of the Work, curing or
drying of recently installed work or for protection of work in place from adverse
effects of low temperatures or high humidity.  Select facilities known to be safe and
without deleterious effect upon the work in place or being installed.  Coordinate with
ventilation requirements to produce the indicated ambient condition required, to
minimize the consumption of fuel or energy, and to comply with code requirements.

a. Maintain a minimum temperature of 50 deg. F (7 deg. C) in permanently
enclosed portions of the building and areas where finished work has been
installed.  Provide temporary heating units that have been tested and labeled by
UL, FM or another recognized trade association related to the fuel being
consumed.  Do not use open burning or salamander type heating units where
prohibited by governing codes or regulations, or when combustible materials are
located in or near the space being heated, or when the work installed or being
installed includes work which will be exposed to view in the completed project.

1) Do not store fuel in building.

b. Provide for ventilation requirements where possible through use of natural
ventilation, utilizing temporary heat and enclosures and openings to effect
needed movement of air.  Where necessary, install temporary fans or blowers to
provide ventilation of construction spaces.  Where necessary, operate units with
filters and baffles to avoid distribution of dust and fumes and to minimize
deleterious effects upon work.  Equip portable ventilating fans with suitable
safety guards.

 c. As soon as practical, after permanent system is in place and operable, provide
heat from the permanent building heating system, under operation and
supervision of personnel authorized by the equipment manufacturer, until the
building is complete.

1. Permanent system may be operated without diffusers and registers in
place, but filters with same efficiency as those specified for permanent
system must be installed in ductwork.

2. Immediately prior to acceptance by the Government, clean ducts and
replace all used filters with new ones.

4. Temporary Telephones:  Arrange for cellular telephone service for the Contractor’s
site superintendent.

5. Water Service:  Water will be provided for project use by the Government at existing
sources.  Provide temporary piping, connections, maintenance and other work required
to deliver water required for the project.

6. Temporary Sanitary Facilities:  Sanitary facilities include temporary toilets, wash
facilities and drinking water fixtures.  Comply with governing regulations including
safety and health codes for the type, number, location, operation and maintenance of
fixtures and facilities; provide not less than specified requirements.  Install in locations
that will best serve the project's needs.  Do not use permanent toilet fixtures during
construction period.

a. Supply and maintain toilet tissue, paper towels, paper cups and similar
disposable materials as appropriate for each facility.  Provide appropriate
covered waste containers for used material.
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7. Temporary Fire Protection:  Until fire protection needs may be fulfilled by
permanent facilities, install and maintain temporary fire protection facilities of the
types needed to adequately protect against reasonably predictable and controllable fire
losses.  Comply with applicable recommendations of NFPA Standard 10 "Standard for
Portable Fire Extinguishers".  Locate fire extinguishers where they are most
convenient and effective for their intended purpose, but provide not less than one
extinguisher on each floor at or near each usable stairwell.  Store combustible
materials in clearly-labeled containers in recognized fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b. Provide type "A" fire extinguishers for temporary offices and similar spaces
where there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of thirty (30) minutes
following the cessation of welding or burning operations, including but not
limited to after completion of work at end of shift, lunch breaks and temporary
work.

d. Where temporary water outlets are available, provide hoses of sufficient
length to reach construction areas.  Hang hoses with a warning sign, to the effect
that hoses are for fire protection purposes and are not to be removed.  Match
hose size with outlet size and equip with suitable nozzles.

e. At the earliest feasible date in each area of the project, complete installation of
the permanent fire protection facility, including connected services, and place
into operation and use.  Instruct key personnel at the site on how to use facilities
which may not be self-explanatory.

E. Temporary Construction and Support Facilities:

1. Construction trailers and storage sheds are not permitted due to site constraints. 
Small storage containers may be accommodated, space permitting and with the
approval of the Architect.

2. Project Signage:  No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.

3. Access Roads:  To the fullest extent possible, locate temporary roads and paving for
storage areas and temporary parking, in the same locations as permanent facilities for
similar uses.  To incorporate temporary paving provisions, review significant
modifications of permanent paving requirements with the Architect for acceptance of
the proposed improvements.

a. Provide temporary traffic control facilities at the juncture of temporary roads
with public roads, including warning signs for public traffic and "STOP" signs
for the access road entrance onto public roads.  Comply with requirements and
recommendations of local traffic authorities.

F. Security and Protection Facilities:  Provide and maintain all necessary barricades, lights,
and other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury.  Protect materials and work on
the site, whether incorporated in the work or not, against damage or loss from any cause.
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1. Protect all electric, telephone, water, gas, sewer, steam, and other underground utility
lines in sidewalks, streets or other areas, in, under or around the site, to the satisfaction
of the Architect, the District of Columbia, and other authorities having jurisdiction. 
Prior to commencing work which may affect or disturb underground utilities, consult
with the Architect.

2. Provide a reasonably neat and uniform appearance in security and protection
facilities acceptable to the Architect.

3. Except for utilization of permanent fire protection facilities, as soon as available in
each area, do not change over from use of temporary security and protection facilities
to use of permanent facilities until near final acceptance, or for longer periods of time
as requested by the Architect.

4. Barricades and Fences:  Comply with recognized standards and code requirements
for the erection of substantial, structurally adequate barricades where needed to
prevent accidents and losses.  Paint with appropriate colors, graphics and warning
signs to inform personnel at the site and the public, of the hazard being protected
against.  Provide lighting where appropriate and needed, including flashing red lights
where appropriate.

a. When excavation or other substantial elements of the Work begin, install a
general enclosure barricade around work areas.  Install in a manner that will
prevent persons, dogs and similar animals from easily entering the area.

5. Sidewalk Bridge and Walkway:  Erect a substantial, structurally adequate protective
bridge for the passage of persons along the walkway wherever the possibility exists
that materials might be hoisted from the roadway, across walkway and onto site. 
Coordinate with project entrance gates and other facilities and obstructions.  Comply
with governing regulations and requests of governing authorities.

a. Construct the sidewalk bridge using heavy scaffold or shoring type framing,
waterproofed heavy wood plan-K overhead decking, protective plywood
enclosure walls, handrails, barricades, warning signs, lights, safe and
well-drained walkways and similar provisions for protection and safe passage. 
Paint and maintain the facility in a manner acceptable to the Government.

b. Construct the back wall to serve as the project enclosure fence.  Extend the
framed plywood backwall beyond the bridge structure, as needed, to complete
the enclosure fence.

G. Temporary Controls:

1. Traffic Control:  Plan vehicular access methods, locations and timing of deliveries in
a manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations.  Do not block or obstruct public streets, driveways
and walkways adjacent to the site at any time during performance of the work without
proper authorization.  Do not permit trucks of any kind to use existing sidewalks
without prior authorization of the Architect.

2. Collection and Disposal of Wastes:  Establish a system for daily collection and
disposal of waste materials from construction areas and elsewhere on the site.  Enforce
requirements strictly.  Do not hold collected materials at the site longer than 7 days
during normal weather or 3 days when the daily temperature is expected to rise above
80 deg. F (27 deg. C).  Handle waste materials that are hazardous, dangerous, or
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unsanitary separately from other inert waste by containerizing appropriately.  Dispose
of waste material in a lawful manner.

a. Burying or burning of waste materials on the site will not be permitted.
b. Washing waste materials down sewers or into waterways will not be permitted.
c. Provide rodent proof containers located on each floor level of construction work,

to encourage depositing of garbage and similar wastes by construction personnel.

3. Janitorial Services:  Provide daily janitorial services for temporary offices, first aid
stations, toilets, wash facilities, lunchrooms and similar areas.  Require users of other
temporary facilities to help maintain a clean and orderly premises.

4. Dust Control:  During periods of construction activity creating dust conditions
sprinkle periodically the site areas disturbed by Contractor's operation or treat with
dust suppressors to control dust.  Dry power brooming will not be permitted.  Use
vacuuming, wet mopping, wet sweeping or wet power brooming.  Air blowing will be
permitted only for cleaning non-particulate debris.  Use only wet cutting procedures
for unit masonry and concrete. 

5. Noise Control:  Avoid the use of tools and equipment that produce harmful noise. 
Restrict the use of noise making tools and equipment to hours of use that will minimize
noise complaints from persons or firms near the project site.

6. Environmental Protection:  Provide general protection facilities, operate temporary
facilities, conduct construction activities, and enforce strict discipline for personnel on
the site in ways and methods that comply with environmental regulations, and that
minimize the possibility that air, waterways and subsoil might be contaminated or
polluted, or that other undesirable effects might result from the performance of work at
the site.

7. Sewers and Drainage:  If existing sewers are available for temporary drainage near
the site prior to completion of permanent sewers, provide temporary connections to
remove effluent that can be lawfully discharged into the sewers.  If existing sewers nor
drainage facilities can be lawfully used for discharge of effluent, provide containers to
remove and dispose of effluent off the site in a lawful manner.

8. Dewatering Facilities and Drains:  For temporary drainage and dewatering facilities
and operations not directly associated with performance of work included under
individual work sections, comply with dewatering requirements of applicable
Division-2 sections.  Where feasible, utilize the same facilities.  Maintain the site,
excavations and construction free of water.

9. Snow and Ice Control:  Keep access to building and work areas clear of snow
adequately to permit access while work is in progress.  Do not allow snow and ice to
accumulate so as to overload or otherwise endanger any portion of the Work.  Do not
allow snow and ice to accumulate over surfaces that can be damaged upon thawing.

H. Installation, Operation, Termination and Removal:  Use qualified tradesmen for
installation of temporary services and facilities.  Locate temporary services and facilities
where they will serve the entire project adequately and result in minimum interference with
the performance of the Work.

1. Supervision:  Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse.  Do not permit temporary installations to
be abused or endangered.  Do not allow hazardous, dangerous or unsanitary conditions
to develop or persist on the project site.
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2. Maintenance:  Operate and maintain temporary services and facilities in good
operating condition throughout the time of use and until removal is authorized.  Protect
from damage by freezing temperatures and similar elements.

a. Prevent water filled piping from freezing by use of ground covers, insulation,
by keeping drained or by temporary heating.  Maintain distinct markers for
underground lines.  Protect from damage during excavation operations.  Prevent
contamination of water sources.

3. Termination and Removal:  Unless the Architect requests that it be maintained for a
longer period of time, remove each temporary service and facility promptly when the
need for it or a substantial portion of it has ended, or when it has been replaced by the
authorized use of a permanent facility, or no later than substantial completion.  Repair
damaged work, clean exposed surfaces and replace work which cannot be satisfactorily
repaired.  Contract time includes the time required for final cleanup of premises.

a. Remove temporary roads and paving materials which are not intended for or
acceptable for integration into permanent paving.  Where the area shown is
intended for landscape development, remove soil and aggregate fill that does not
comply with requirements for fill or subsoil in the landscape area.  Remove
materials contaminated with road oil, asphalt and other petro-chemical
compounds, and other substances which might impair growth of plant materials
or lawns.  Repair or replace street paving, curbs and sidewalks at the temporary
entrances, as required by the governing authority.

b. Immediately prior to final acceptance, clean and renovate permanent services
and facilities that have been used to provide temporary services and facilities
during the construction period.

c. Restoration of Site and Adjacent Areas : Restore the site and the adjacent
areas used for staging, traffic, protection and storage of materials to their
conditions prior to start of work.  This includes, but is not limited to all site
improvements, signage, lighting, street furniture, paving, sprinkler systems,
utilities, plant, trees and turf materials.  Procedures which may be required
include de-compaction of compacted soils, addition of soil amendments,
aeration, re-grading and removal of contaminated materials or other procedures
as may be necessary.

1.8 PRODUCTS:

A. General:  Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS. 
After execution of the Contract, the Contractor's requests for changes in the products,
materials, equipment and methods of construction required by the Contract Documents are
considered requests for "contract modifications," and are subject to the requirements
specified in Architect of the Capitol, "Official Procedure for Making Changes in Contracts." 
Revisions to the contract documents, where requested by the Architect are considered as
"changes" not substitutions.

B. Quality Assurance:  Compatibility of products is a basic requirement of product selection. 
When the Contractor is given the option of selecting between two or more products for use
on the project, the product selected must be compatible with other products previously
selected, even if the products previously selected were also Contractor options.  The
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complete compatibility between various choices available to the Contractor is not assured by
the various requirements of the Contract Documents, but must be provided by the Contractor.
Provide a single product for each required product selection, regardless of whether that
product selection is provided by more than one sub-contractor.  Do not alter product brands
or series for a given product selection during the life of the contract without written approval
of the Architect.

1. Source Limitations:  To the fullest extent possible and subject to the restrictions of
the "Buy American Act," provide products of the same generic kind, from a single
source, for each unit of work.

C. Product Delivery, Storage, and Handling:  Deliver, store, and handle products in
accordance with manufacturer's recommendations, using means and methods that will
prevent damage, deterioration and loss, including theft.  Control delivery schedules to
minimize long-term storage at the site and to prevent overcrowding of construction spaces,
and to ensure minimum holding or storage times for items known or recognized to be
flammable, hazardous, easily damaged, or sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking,
protecting, ventilating, and installing.  

2. Store products at the site in a manner that will facilitate inspection and measurement
of quantity or counting of units, and in conformance with manufacturer’s instructions.  

3. Store heavy materials away from the project structure in a manner that will not
endanger the supporting construction.

D. General Product Compliance:  Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement. 
These requirements may be specified in any one of several different specifying methods, or
in any combination of these methods.

1. Procedures for Selecting Products:  The Contractor's options in selecting products
are limited by requirements of the Contract Documents and governing regulations. 
They are not controlled by industry traditions or procedures experienced by the
Contractor on previous construction projects.

a. Performance Specification Requirements:  Where the specifications require
compliance with indicated performance requirements, provide products that
comply with the specific performance requirements indicated, and that are
recommended by the manufacturer for the application indicated.  The
manufacturer's recommendations may be contained in published product
literature, or by the manufacturer's individual certification of performance. 
General overall performance of a product is implied where the product is
specified for specific performances.

b. Compliance with Standards, Codes and Regulations:  Where the
specifications require only compliance with an imposed standard, code or
regulation, the Contractor has the option of selecting a product that complies
with specification requirements, including the standards, codes and regulations.
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c. Visual Matching:  Where matching an established sample is required, the final
judgement of whether a product proposed by the Contractor matches the sample
satisfactorily will be determined by the Architect.  Where there is no product that
matches the sample satisfactorily and also complies with other specified
requirements, comply with the provisions of the contract documents concerning
"contract modifications" for the selection of a matching product in another
product category, or for non-compliance with specified requirements.

d. Visual Selection:  Except as otherwise indicated, where specified product
requirements include the phrase "...as selected from the manufacturer's standard
colors, patterns, textures..." or similar phrases, the Contractor has the option of
selecting the product and manufacturer, provided the selection complies with
other specified requirements.  The Architect is subsequently responsible for
selecting the final color, pattern and texture from the product line selected by the
Contractor.

E. General Product Requirements:  Provide products that comply with the requirements of
the contract documents and that are undamaged and, unless otherwise indicated, unused at
the time of installation.  Provide products that are complete with all accessories, trim, finish,
safety guards and other devices and details needed for a complete installation and for the
intended use and effect.

1. Provide products that are essentially the standard catalogued products of
manufacturers regularly engaged in production of such products and that are the
manufacturer's latest standard design that complies with the specification requirements. 
Equipment shall essentially duplicate items that have been in satisfactory commercial
and industrial use at least two years, or more if otherwise specified, prior to bid
opening; or in lieu thereof shall have been used and operated in a test installation
which, in the opinion of the Architect, duplicate its field performance for the same
period of time.  The Architect reserves the right to require the Contractor to submit
evidence to this effect for his approval.  When two units of the same class of
equipment are required, these units shall be the product of a single manufacturer;
however, the component parts of the system need not be the products of the same
manufacturer.

2. Provide standard, domestically produced products for which the manufacturer has
published assurances that the products and its parts are likely to be  available to the
Government at a later date.

3. Nameplates:  Except as otherwise indicated for required labels and operating data, do
not permanently attach or imprint manufacturer's or producer's nameplates or
trademarks on exposed surfaces of products which will be exposed to view either in
occupied spaces or on the exterior of the completed project.

F. Installation of Products:  Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for
installation of the products in the applications indicated.  Anchor each product securely in
place, accurately located and aligned with other work.  Clean exposed surfaces and protect
surfaces as necessary to ensure freedom from damage and deterioration at time of
acceptance.
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1.9 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1. Time of closeout is directly related to "Final Acceptance."  Therefore, the time of
closeout may be either a single time period for the entire Work or a series of time
periods for individual elements of the Work that have been certified as substantially
complete at different dates.  This time variation, if any, shall be applicable to the other
provisions of this Division.

B. Final Cleaning:  Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16.  General Cleaning during the regular progress
of the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls".

1. Cleaning:  Provide final cleaning of the Work at the time indicated.  Employ
experienced workers or professional cleaners for final cleaning.  Clean each surface or
unit of work to the condition expected from a normal, commercial building cleaning
and maintenance program.  Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

b. Remove labels which are not required as permanent labels.
c. Clean transparent materials, including mirrors and glass in doors and

windows, to a polished condition.  Remove putty and other substances which are
noticeable as vision-obscuring materials.  Replace chipped or broken glass and
other damaged transparent materials.

d. Clean exposed exterior and interior hard-surfaced finishes to a dust-free
condition, free of dust, stains, films and similar noticeable distracting substances. 
Restore reflective surfaces to their original reflective condition.  Leave concrete
floors broom clean.  Vacuum carpeted surfaces.

e. Wipe surfaces of mechanical and electrical equipment clean.  Remove excess
lubrication and other substances.  Clean plumbing fixtures to a sanitary
condition.  Clean light fixtures and lamps.

f. Clean the project site, including landscape development areas, of rubbish, litter
and other foreign substances.  Sweep paved areas to a broom clean condition;
remove stains, spills and other foreign deposits.  Rake grounds that are neither
paved nor planted, to a smooth even-textured surface.

2. Compliance:  Comply with safety standards and governing regulations for cleaning
operations.  Remove waste materials from the site and dispose of in a lawful manner.

a. Where extra materials of value remaining after completion of associated work
have become the Government's property, salvage or dispose of these materials to
the Government's best advantage as directed.
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C. Record Document Submittals:  Specific requirements for record documents are indicated in
the individual sections of these specifications.  Other requirements are indicated in the
GENERAL CONDITIONS.  General submittal requirements are indicated in the various
"Submittals" articles of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

2. Record Documents:  Maintain a record set of blue or black line white-prints of
contract drawings and shop drawings in a clean, undamaged condition.  Mark-up the
set of record documents to show the actual installation where the installed work varies
substantially from the work as originally shown.  Mark whichever drawing is most
capable of showing the actual "field" condition (“as-built” condition) fully and
accurately; however, where shop drawings are used for mark-up, record a
cross-reference at the corresponding location on the working drawings.  Give particular
attention to concealed work that would be difficult to measure and record at a later
date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors
to distinguish between variations in separate categories of work.

b. Note related change-order numbers where applicable.
c. Organize record drawing sheets into manageable sets, bind with durable paper

cover sheets, and print suitable titles, dates and other identification on the cover
of each set.

d. Materials and Tools:  Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals:  Organize operating and maintenance data into suitable sets of
manageable size.  Bind data into individual binders properly identified and indexed.  Bind
each set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for
folded sheet information.  Mark the appropriate identification on both front and spline of
each binder.

E. Warranties and Bonds:  At Final Completion compile two copies of each required warranty
and bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier,
or manufacturer.  Organize the warranty documents into an orderly sequence based on the
table of contents of the Project Manual.

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized
to receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each separate
warranty.  Mark the tab to identify the product or installation.  Provide a typed
description of the product or installation, including the name of the product, and
the name, address and telephone number of the installer.

b. Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and
the name of the Contractor.
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2. When operating and maintenance manuals are required for warranted construction,
provide additional copies of each required warranty, as necessary, for inclusion in each
required manual.

F. General Operating and Maintenance Instructions:  Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper
operation and maintenance of the entire Work.  Where installers are not experienced in the
required procedures, include instruction by the manufacturer's representatives.

G. Closeout Submittals:  Prior to requesting Final Inspection, submit the following:

1. Project Record Documents, properly annotated and in the format required.
2. Copies of Warranties and Bonds.
3. Operation and Maintenance data.
4. All required operating or special tools required in individual sections.
5. All required keys and keying schedules.

H. Prerequisites to Final Acceptance:  Complete the following before requesting the
Architect's final inspection for certification of final acceptance, and final payment as
required by the GENERAL CONDITIONS.  List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation
not previously submitted and accepted.  Include certificates of insurance for products
and completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified
to be completed or corrected, stating that each item has been completed or otherwise
resolved for acceptance and has been endorsed and dated by the Architect.

4. Submit final meter readings for utilities, a measured record of stored fuel, and
similar data either as of the date of substantial completion, or else when the
Government took possession of and responsibility for corresponding elements of the
Work.

5. Submit consent of surety.

I. Reinspection Procedures:  The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier
inspections, has been completed, except for these items whose completion has been delayed
because of circumstances that are acceptable to the Architect.

J. Removal of Protection:  Except as otherwise indicated or requested by the Architect,
remove temporary protection devices and facilities which were installed during the course of
the work to protect previously completed work during the remainder of the construction
period.

END OF SECTION 01000
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SECTION 02300 - EARTHWORK
     
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Preparing subgrades for pavements and related surface treatments.
2. Excavating and backfilling.
3. Subbase and base course for asphalt paving.

B. Related Sections include the following:
 

1. Division 1 Section GENERAL REQUIREMENTS, Article "Temporary Facilities and
Controls" for temporary controls, utilities, and support facilities.

2. Division 2 Section BITUMINOUS CONCRETE FOR STREET PAVEMENT. 
3. Division 2 Section BRICK GUTTERS AND GRANITE CURBS.

1.3 DEFINITIONS

A. Backfill:  Soil material or controlled low-strength material used to fill an excavation.

1. Initial Backfill:  Backfill placed beside and over pipe in a trench, including haunches to
support sides of pipe.

2. Final Backfill:  Backfill placed over initial backfill to fill a trench.

B. Base Course:  Course placed between the subbase course and hot-mix asphalt paving.

C. Bedding Course:  Course placed over the excavated subgrade in a trench before laying pipe.

D. Borrow Soil:  Satisfactory soil imported from off-site for use as fill or backfill.

E. Drainage Course:  Course supporting the slab-on-grade that also minimizes upward capillary flow
of pore water.

F. Excavation:  Removal of material encountered above subgrade elevations and to lines and
dimensions indicated.

1. Authorized Additional Excavation:  Excavation below subgrade elevations or beyond
indicated lines and dimensions as directed by Architect.  Authorized additional excavation
and replacement material will be paid for according to Contract provisions for changes in
the Work.

2. Bulk Excavation:  Excavation more than 10 feet in width and more than 30 feet in length.
3. Unauthorized Excavation:  Excavation below subgrade elevations or beyond indicated lines

and dimensions without direction by Architect.  Unauthorized excavation, as well as
remedial work directed by Architect, shall be without additional compensation.

G. Fill:  Soil materials used to raise existing grades.

H. Rock:  Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders of
rock material 3/4 cu. yd. or more in volume that exceed a standard penetration resistance of 100
blows/2 inches when tested by an independent geotechnical testing agency, according to ASTM
D 1586.
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I. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and
electrical appurtenances, or other man-made stationary features constructed above or below the
ground surface.

J. Subbase Course:  Course placed between the subgrade and base course for hot-mix asphalt
pavement, or course placed between the subgrade and a cement concrete pavement or a cement
concrete or hot-mix asphalt walk.

K. Subgrade:  Surface or elevation remaining after completing excavation, or top surface of a fill or
backfill immediately below subbase, drainage fill, or topsoil materials.

L. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as underground services
within buildings.

1.4 SUBMITTALS

A. Product Data:  For the following:

1. Each type of plastic warning tape.
2. Geotextile.

1.5 QUALITY ASSURANCE

A. Pre-excavation Conference:  Conduct conference at Project site to comply with requirements in
Division 1 Section GENERAL REQUIREMENTS.

1.6 PROJECT CONDITIONS

A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted in writing by Architect and then only after arranging to provide temporary utility services
according to requirements indicated.

1. Notify Architect not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.
3. Contact utility-locator service for area where Project is located before excavating.

B. Demolish and completely remove from site existing underground utilities indicated to be removed.
Coordinate with utility companies to shut off services if lines are active.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. General:  Provide borrow soil materials when sufficient satisfactory soil materials are not
available from excavations.

B. Satisfactory Soils:  ASTM D 2487 Soil Classification Groups GW, GP, GM, SW, SP, and SM,
or a combination of these groups; free of rock or gravel larger than 2 inches in any dimension,
debris, waste, frozen materials, vegetation, and other deleterious matter.

C. Unsatisfactory Soils:  Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and PT
according to ASTM D 2487, or a combination of these groups.

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of
optimum moisture content at time of compaction.
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D. Subbase Material:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

E. Base Course: Refer to Contract Drawings.

F. Engineered Fill:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

G. Bedding Course:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-
mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

H. Drainage Course:  Narrowly graded mixture of washed crushed stone, or crushed or uncrushed
gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch
(37.5-mm) sieve and 0 to 5 percent passing a No. 8 (2.36-mm) sieve.

I. Filter Material:  Narrowly graded mixture of natural or crushed gravel, or crushed stone and
natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch
(25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve.

J. Sand:  ASTM C 33; fine aggregate, natural, or manufactured sand.

K. Impervious Fill:  Clayey gravel and sand mixture capable of compacting to a dense state.

2.2 GEOTEXTILES

A. Separation Geotextile:  Woven geotextile fabric, manufactured for separation applications, made
from polyolefins or polyesters; with elongation less than 50 percent; complying with
AASHTO M 288 and the following, measured per test methods referenced:

1. Survivability:  Class 2; AASHTO M 288.
2. Grab Tensile Strength:  247 lbf (1100 N); ASTM D 4632.
3. Sewn Seam Strength:  222 lbf (990 N); ASTM D 4632.
4. Tear Strength:  90 lbf (400 N); ASTM D 4533.
5. Puncture Strength:  90 lbf (400 N); ASTM D 4833.
6. Apparent Opening Size:  No. 60 (0.250-mm) sieve, maximum; ASTM D 4751.
7. Permitivity:  0.02 per second, minimum; ASTM D 4491.
8. UV Stability:  50 percent after 500 hours' exposure; ASTM D 4355.

2.3 ACCESSORIES

A. Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, 6 inches (150 mm) wide and 4 mils (0.1 mm) thick,
continuously inscribed with a description of the utility; colored as follows:

B. Detectable Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape
manufactured for marking and identifying underground utilities, a minimum of 6 inches (150 mm)
wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the utility, with
metallic core encased in a protective jacket for corrosion protection, detectable by metal detector
when tape is buried up to 30 inches (750 mm) deep; colored as follows:

1. Red:  Electric.
2. Yellow:  Gas, oil, steam, and dangerous materials.
3. Orange:  Telephone and other communications.
4. Blue:  Water systems.
5. Green:  Sewer systems.
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PART 3 - EXECUTION

3.1 PREPARATION

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created by earthwork
operations.

B. Preparation of subgrade for earthwork operations including removal of vegetation, topsoil,
debris, obstructions, and deleterious materials from ground surface.

C. Protect and maintain erosion and sedimentation controls, during earthwork operations.

D. Provide protective insulating materials to protect subgrades and foundation soils against freezing
temperatures or frost.

3.2 EXPLOSIVES

A. Explosives:  Do not use explosives.

3.3 EXCAVATION, GENERAL

A. Unclassified Excavation:  Excavate to subgrade elevations regardless of the character of surface
and subsurface conditions encountered.  Unclassified excavated materials may include rock, soil
materials, and obstructions.  No changes in the Contract Sum or the Contract Time will be
authorized for rock excavation or removal of obstructions.

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials and
rock, replace with satisfactory soil materials.

2. Remove rock to lines and grades indicated to permit installation of permanent construction.

B. Classified Excavation:  Excavate to subgrade elevations.  Material to be excavated will be
classified as earth and rock.  Do not excavate rock until it has been classified and cross sectioned
by Architect.  The Contract Sum will be adjusted for rock excavation according to unit prices
included in the Contract Documents.  Changes in the Contract time may be authorized for rock
excavation.

1. Earth excavation includes excavating pavements and obstructions visible on surface;
underground structures, utilities, and other items indicated to be removed; together with soil,
boulders, and other materials not classified as rock or unauthorized excavation.

a. Intermittent drilling; ram hammering; or ripping of material not classified as rock
excavation is earth excavation.

2. Rock excavation includes removal and disposal of rock.  Remove rock to lines and subgrade
elevations indicated to permit installation of permanent construction. 

3.4 EXCAVATION FOR WALKS AND PAVEMENTS

A. Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and
subgrades.  If not indicated for areas requiring replacement, maintain existing lines, cross sections
and elevations.

3.5 SUBGRADE INSPECTION

A. Notify Architect when excavations have reached required subgrade.

B. If Architect determines that unsatisfactory soil is present, continue excavation and replace with
compacted backfill or fill material as directed.
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C. Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify soft
pockets and areas of excess yielding.  Do not proof-roll wet or saturated subgrades.

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction
perpendicular to first direction.  Limit vehicle speed to 3 mph (5 km/h).

2. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as
determined by Architect, and replace with compacted backfill or fill as directed.

D. Authorized additional excavation and replacement material will be paid for according to Contract
provisions for changes in the Work.

E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or
construction activities, as directed by Architect, without additional compensation.

3.6 STORAGE OF SOIL MATERIALS

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing.
Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.

1. Stockpile soil materials away from edge of excavations.  Do not store within drip line of
remaining trees.

3.7 BACKFILL

A. Place and compact backfill in excavations promptly, but not before completing the following:

1. Construction below finish grade including, where applicable, subdrainage, dampproofing,
waterproofing, and perimeter insulation.

2. Surveying locations of underground utilities for Record Documents.
3. Testing and inspecting underground utilities.
4. Removing concrete formwork.
5. Removing trash and debris.
6. Removing temporary shoring and bracing, and sheeting.
7. Installing permanent or temporary horizontal bracing on horizontally supported walls.

B. Place backfill on subgrades free of mud, frost, snow, or ice.

3.8 UTILITY TRENCH BACKFILL

A. Place backfill on subgrades free of mud, frost, snow, or ice.

B. Place and compact bedding course on trench bottoms and where indicated.  Shape bedding course
to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and
bodies of conduits.

C. Place and compact initial backfill of satisfactory soil, free of particles larger than 1 inch (25 mm)
in any dimension, to a height of 12 inches (300 mm) over the utility pipe or conduit.

D. Backfill voids with satisfactory soil while installing and removing shoring and bracing.

E. Place and compact final backfill of satisfactory soil to final subgrade elevation.

F. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6
inches (150 mm) below subgrade under pavements and slabs.

3.9 SOIL MOISTURE CONTROL

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before
compaction to within 2 percent of optimum moisture content.
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1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost
or ice.

2. Remove and replace, or scarify and air dry otherwise satisfactory soil material that exceeds
optimum moisture content by 2 percent and is too wet to compact to specified dry unit
weight.

3.10 COMPACTION OF SOIL BACKFILLS AND FILLS

A. Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material
compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth
for material compacted by hand-operated tampers.

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and
uniformly along the full length of each structure.

C. Compact soil materials to not less than the following percentages of maximum dry unit weight
according to ASTM D 698.
1. Under walks, steps and pavements, scarify and recompact top 12 inches of existing subgrade

and each layer of backfill or fill soil material at 95 percent.
2. Under lawn or unpaved areas, scarify and recompact top 6 inches below subgrade and

compact each layer of backfill or fill soil material at 80 percent.
3. For utility trenches, compact each layer of initial and final backfill soil material at 85

percent.

3.11 GRADING

A. General:  Uniformly grade areas to a smooth surface, free of irregular surface changes.  Comply
with compaction requirements and grade to cross sections, lines, and elevations indicated.

1. Provide a smooth transition between adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface

tolerances.

B. Site Grading:  Slope grades to direct water away from buildings and to prevent ponding.  Finish
subgrades to required elevations within the following tolerances:

1. Lawn or Unpaved Areas:  Plus or minus 1 inch.
2. Walks:  Plus or minus 1 inch.
3. Pavements:  Plus or minus ½ inch.

3.12 SUBBASE AND BASE COURSES

A. Place subbase and base course on subgrades free of mud, frost, snow, or ice.

B. On prepared subgrade, place subbase and base course under pavements and walks as follows:

1. Install separation geotextile on prepared subgrade according to manufacturer's written
instructions, overlapping sides and ends.

2. Place base course material over subbase course under hot-mix asphalt pavement.
3. Shape subbase and base course to required crown elevations and cross-slope grades.
4. Place subbase and base course 6 inches (150 mm) or less in compacted thickness in a single

layer.
5. Place subbase and base course that exceeds 6 inches (150 mm) in compacted thickness in

layers of equal thickness, with no compacted layer more than 6 inches (150 mm) thick or
less than 3 inches (75 mm) thick.

6. Compact subbase and base course at optimum moisture content to required grades, lines,
cross sections, and thickness to not less than 95 percent of maximum dry unit weight
according to ASTM D 698.
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3.13 FIELD QUALITY CONTROL

A. Testing Agency: Contractor will engage a qualified independent geotechnical engineering testing
agency to perform field quality-control testing.

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer.  Proceed with
subsequent earthwork only after test results for previously completed work comply with
requirements.

C. Testing agency will test compaction of soils in place according to ASTM D 1556, ASTM D 2167,
ASTM D 2922, and ASTM D 2937, as applicable.  Tests will be performed at the following
locations and frequencies:

1. Paved Areas:  At subgrade and at each compacted fill and backfill layer, at least 1 test for
every 2000 sq. ft. or less of paved area or building slab, but in no case fewer than 3 tests.

2. Trench Backfill:  At each compacted initial and final backfill layer, at least 1 test for each
150 feet or less of trench length, but no fewer than 2 tests.

D. When testing agency reports that subgrades, fills, or backfills have not achieved degree of
compaction specified, scarify and moisten or aerate, or remove and replace soil to depth required;
recompact and retest until specified compaction is obtained.

3.14 PROTECTION

A. Protecting Graded Areas:  Protect newly graded areas from traffic, freezing, and erosion.  Keep
free of trash and debris.

B. Repair and reestablish grades to specified tolerances where completed or partially completed
surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent
construction operations or weather conditions.

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and
recompact.

C. Where settling occurs before Project correction period elapses, remove finished surfacing,
backfill with additional soil material, compact, and reconstruct surfacing.

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and
eliminate evidence of restoration to greatest extent possible.

3.15 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Disposal:  Remove surplus satisfactory soil and waste material, including unsatisfactory soil, trash,
and debris, and legally dispose of it off Government property.

B. Disposal:  Transport surplus satisfactory soil to designated storage areas on Government property.
Stockpile or spread soil as directed by Architect.

1. Remove waste material, including unsatisfactory soil, trash, and debris, and legally dispose
of it off Government property.

END OF SECTION 02300
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SECTION 02511 - BITUMINOUS CONCRETE FOR STREET PAVING

PART 1 - GENERAL

1.1 DESCRIPTION OF WORK:

A. Where indicated on the contract drawings, remove existing bituminous concrete paving
to a depth of approximately 1½" and replace with new material as specified in this
section.  Contractor shall field measure all quantities.

B. Unit Prices: Where requested by provisions of this contract, provide unit price
quotations for removal of existing bituminous concrete paving and replacement with new
material to the same depths and thicknesses as other work specified in this section.

1.2 SUBMITTALS:

A. Material Certificates: Provide copies of job mix formula and materials certificates
signed by material producer and Contractor, certifying that each material item complies
with, or exceeds, specified requirements.

1.3 QUALITY ASSURANCE:

A. Codes and Standards: Comply with latest edition District of Columbia Department of
Transportation (DDOT), Standard Specifications for Highways and Structures, and any
addenda issued thereto prior to bid opening date.

1.4 SITE CONDITIONS:

A. Weather Limitations: Apply tack coats when ambient temperature is above 50 deg. F,
and when temperature has not been below 35 deg. F for 12 hours immediately prior to
application.  Do not apply when base is wet or contains an excess of moisture.

1. Construct bituminous concrete surface course when atmospheric temperature is
above 40 deg. F, and when base is dry.

PART 2 - PRODUCTS

2.1 MATERIALS:

A. General: Use locally available materials and gradations which exhibit a satisfactory
record of previous installations.

B. Asphalt Leveling Course (over existing pavement): D.C. “surface C” or binder.

C. Asphalt Concrete Surface Course: D.C. “surface Class C” or binder.

D. Asphalt Concrete Base Course: D.C. “base Class B”.
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E. Fine Aggregates: Fine aggregates complying with AASHTO “Fine Aggregate for
Bituminous Paving Mixtures”, M29, and DDOT paragraph 803.03(A).

F. Coarse Aggregates: Crushed stone and crushed gravel complying with AASHTO
Standard Specifications “Crushed Stone and Crushed Slag for Bituminous Concrete
Surface Course”, M79, except that weighted loss when subjected to five (5) cycles of
magnesium sulfate soundness test shall not exceed 15 percent by weight; DDOT
paragraph 803.04 Grading B.

G. Tack Coat: Emulsified asphalt conforming to requirements of AASHTO M140, Grades
SS-1, SS-1h, RS-1, or as specified.

2.2 ASPHALT-AGGREGATE MIXTURE:

A. Provide plant-mixed, hot-laid asphalt-aggregate mixture complying with DDOT
paragraph and Table 818.02 for Hot Asphalt Concrete Base Class “B” and Hot Asphaltic
Concrete Surface Class “C” mixtures.

B. Asphalt Cement:  Percentage of total mixture:  As approved for job mix formula by
D.C. Department of Public Works.

PART 3 - EXECUTION

3.1 SURFACE PREPARATION:

A. Protection of Trees: Adequate protection shall be provided for trees adjacent to the
work sites.

B. Protection of Existing Brick Gutter: The existing brick gutter shall remain in place. 
The Contractor shall exercise special care when working adjacent to these gutters.

C. Removal of Existing Bituminous Concrete: Remove existing bituminous concrete
surface by use of milling machines, to a depth of 1-1/2" or deeper, if necessary to remove
all the old broken materials from the roadway surface.

1.   Milling machine and method utilized shall comply with DDOT requirements.
2.   All bituminous concrete millings removed by this process shall be      

immediately removed from the site by the Contractor and disposed of at a site of
his own selection.

D. Manhole Adaptor Rings: The Contractor shall furnish and set adaptor frames or similar
structures within the limit of work, to the proper grade.  Prior to setting the rings, the
Contractor shall clean and coat the flange seat (inner top face) of existing frames with a
rapid-curing, cutback asphalt material.  Adaptor rings shall be set immediately prior to
the placing of the new bituminous concrete surface course.
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3.2 BITUMINOUS CONCRETE PAVING:

A. Remove loose material from base surface immediately before applying tack coat.

B. Tack Coat: Apply at rate of 0.15 gal. per sq. yd., over entire area to be paved.  Apply
material to penetrate and seal, but not flood, surface.  Cure and dry as long as necessary
to attain penetration and evaporation of volatile.

3.3 PLACING MIX:

A. General: Place asphalt concrete mixture on prepared surface, spread and strike-off, in
compliance with DHSS Article 402, Hot Asphaltic Concrete Pavement.  Spread mixture
at minimum temperature of 250 deg. F.  Place inaccessible and small areas by hand. 
Place course to required grade, cross-section, and compacted thickness.

1. Install 1-1/2" inch course of hot asphaltic pavement, Class C Mixture, as shown
on plan to provide a height to match the elevation of the original existing
surface.

B. Joints: Make joints between old and new pavements, or between successive days work,
to ensure continuous bond between adjoining work.  Construct joints to have same
texture, density and smoothness as other sections of asphaltic concrete course.  Clean
contact surfaces and apply tack coat.

C. Leveling Course: The Contractor shall be prepared to use a modified leveling course
material, where necessary in some locations, to correct irregularities in the crown
section, or where it is necessary to remove more than 1-½" of existing bituminous
concrete surface specified above.

3.4 ROLLING:

A. General: Begin rolling when mixture will bear roller weight without excessive
displacement.  Roll in conformance with DHSS 402.04(B).

B. Finish Rolling: Perform finish rolling while mixture is still warm enough for removal of
roller marks.  Continue rolling until roller marks are eliminated and course has attained
maximum density (Minimum 96% 0f 50/50 blows, Marshall Density or 92% of
maximum specific gravity ASTM D 2041).

C. Protection: After final rolling, do not permit vehicular traffic on pavement until it has
cooled and hardened.

D. Erect barricades to protect paving from traffic until mixture has cooled enough not to
become marked.

3.5 FIELD QUALITY CONTROL:

A. General: Test in-place asphalt concrete courses for compliance with requirements for
thickness and surface smoothness.  Repair or remove and replace unacceptable paving as
directed by Architect.
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B. Thickness: in-place compacted thickness will not be acceptable if exceeding following
allowable variation from required thickness:

1. Surface Course: 1-1/2" thick, allowable variation: 1/4", plus or minus.

3.6 CLEAN-UP:

A. At completion of work, remove all surplus materials, dirt and debris, and dispose of
legally off-site.  Neatly trim all edges of surface course adjacent to gutters, flush curbs or
shoulders.

END OF SECTION 02511
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SECTION 02781 - BRICK GUTTERS AND GRANITE CURBS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Brick pavers set in mortar setting beds.
2. Granite curbs.
3. Portland cement concrete bases.

B. Related Sections include the following:

1. Division 2 Section "Earthwork" for excavation and compacted subgrade.
2. Division 2 Section "Bituminous Concrete for Street Paving" for paving adjacent to curbs and

gutters.

1.3 SUBMITTALS

A. Product Data:  For the following:

1. Pavers.
2. Mortar and grout materials.
3. Portland cement concrete.
4. Granite curbs.

B. Samples for final selection of the following:

1. Each type of unit paver indicated.
2. Joint materials involving color selection.
3. Granite for curbs.

1.4 QUALITY ASSURANCE AND STANDARDS

A. Source Limitations:  Obtain each type of unit paver, joint material, and setting material from one
source with resources to provide materials and products of consistent quality in appearance and
physical properties.

B. Mockups:  Build mockups, in locations selected by the Architect, to verify selections made under
sample submittals and to demonstrate aesthetic effects and set quality standards for materials and
execution.

1. Approved mockups may become part of the completed Work if undisturbed at time of
Substantial Completion.

C. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in
Division 1 Section "General Requirements.”

D. Comply with the following standards of the District of Columbia Department of Transportation,
Standard Specifications for Highway and Structures , except as otherwise specified in this Section
or noted on the Drawings:
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1. Section 502, Article 502.02: Por t land Cement  Concrete  Base ,  Cons t ruct ion
Requirements

2. Section 609, Article 609.02:  Stone Curb (New Materials and Resetting of Existing)
3. Section 609. Article 609.07: Brick Gutter
4. Section 806, Article 806.01: Clay or Shale Brick
5. Section 806, Article 806.05: Mortar Mixtures

1.5 DELIVERY, STORAGE, AND HANDLING

A. Store pavers on elevated platforms in a dry location.  If units are not stored in an enclosed location,
cover tops and sides of stacks with waterproof sheeting, securely tied.

B. Store cementitious materials on elevated platforms, under cover, and in a dry location.  Do not use
cementitious materials that have become damp.

C. Store aggregates where grading and other required characteristics can be maintained and
contamination avoided.

D. Store liquids in tightly closed containers protected from freezing.

1.6 PROJECT CONDITIONS

A. Cold-Weather Protection:  Do not use frozen materials or materials mixed or coated with ice or
frost.  Do not build on frozen subgrade or setting beds.  Remove and replace unit paver work
damaged by frost or freezing.

B. Weather Limitations for Mortar and Grout:

1. Cold-Weather Requirements:  Protect unit paver work against freezing when ambient
temperature is 50 deg F and falling.  Heat materials to provide mortar and grout
temperatures between 50 and 120 deg F.  Provide the following protection for completed
portions of work for 24 hours after installation when the mean daily air temperature is as
indicated:  below 50 deg F, cover with weather-resistant membrane; below 32 deg F, cover
with insulating blankets; below 20 deg F, provide enclosure and temporary heat to maintain
temperature above 32 deg F.

2. Hot-Weather Requirements:  Protect unit paver work when temperature and humidity
conditions produce excessive evaporation of setting beds and grout.  Provide artificial shade
and windbreaks and use cooled materials as required.  Do not apply mortar to substrates
with temperatures of 100 deg F and higher.

a. When ambient temperature exceeds 100 deg F, or when wind velocity exceeds 8 mph
and ambient temperature exceeds 90 deg F, set pavers within 1 minute of spreading
setting-bed mortar.

PART 2 - PRODUCTS

2.1 PORTLAND CEMENT CONCRETE (PCC)

A. Unreinforced PCC base, complying with referenced DC-DDOT quality standards and meeting
dimensional requirements shown on the Drawings.
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2.2 BRICK PAVERS

A. Brick Pavers: Gutter brick shall meet the physical requirements of AASHTO M91, Grade SS, per
DDOT Standard Specifications for Highway and Structures, Section 806.01(D).  Provide half and
whole bricks without frogs or cores in surfaces exposed to view in the completed Work.

1. Basis-of-Design Product:  Glen-Gery Genesee Econo Solid.  Subject to compliance with
requirements, provide the named product or an equal product approved by the Architect.

B. Physical characteristics shall be as follows: 

1. Thickness: 3-5/8 inches.
2. Face Size:  3-5/8 by 7-5/8 inches.
3. Exposed Face: Smooth
4. Color:  Selected by Architect from manufacturer's full range, to match adjacent.

C. Efflorescence:  Brick shall be rated "not effloresced" when tested according to ASTM C 67.

2.3 STONE CURBS

A. Stone Curbs:  Granite curbing, with vertical face, complying with referenced DC-DDOT quality
standards and meeting dimensional requirements shown on the Drawings.

1. Varieties and Sources:  Subject to compliance with requirements, provide Mt. Airy Granite.
2. Granite Color and Grain: Match color and grain of existing adjacent curbs.
3. Finish: Smooth, match existing.

B. Cork Joint Filler:  Preformed strips, 1/4" thick (or match adjacent if different) complying with
ASTM D 1752, Type II.

2.4 MORTAR AND GROUT MATERIALS

A. Mortar and Grout Materials:  Complying with referenced DC-DDOT quality standards for Portland
cement mortar mix (setting and pointing) as defined in article 806.05(A).

2.5 MORTAR SETTING-BED

A. Sand-Portland Cement Grout: Complying with referenced DC-DDOT quality standards for
Portland cement mortar mix as defined in article 806.05(B).

B. Water:  Potable.

2.6 MORTAR AND GROUT MIXES

A. General:  Comply with referenced DC-DDOT quality standards for mix proportions, mixing
equipment, mixer speeds, mixing containers, mixing times, and other procedures needed to produce
setting-bed and joint materials of uniform quality and with optimum performance characteristics.
Discard mortars and grout if they have reached their initial set before being used.

B. Mortar-Bed Bond Coat:  Mix neat cement or cement and sand with water to a creamy consistency.

C. Portland Cement-Lime Setting-Bed Mortar (Mortar Cushion):  Type M complying with
ASTM C 270, Proportion Specification.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine areas indicated to receive paving, with Installer present, for compliance with requirements
for installation tolerances and other conditions affecting performance.

1. Proceed with installation only after unsatisfactory conditions have been corrected.
2. Where pavers are to be installed over waterproofing, examine waterproofing installation,

with waterproofing Installer present, for protection from paving operations.  Examine areas
where waterproofing system is turned up or flashed against vertical surfaces and horizontal
waterproofing.  Proceed with installation only after protection is in place.

3.2 PREPARATION

A. Remove substances from concrete substrates that could impair mortar bond, including curing and
sealing compounds, form oil, and laitance.

B. Clean concrete substrates to remove dirt, dust, debris, and loose particles.

3.3 INSTALLATION, GENERAL

A. Do not use curb/paver units with chips, cracks, voids, discolorations, and other defects that might
be visible in finished work.

B. Mix curb units/pavers from several pallets or cubes, as they are placed, to produce uniform blend
of colors and textures.

C. Cut curb/paver units with motor-driven masonry saw equipment to provide clean, sharp, unchipped
edges.  Cut units to provide pattern indicated and to fit adjoining work neatly.  Use full units
without cutting where possible.  Hammer cutting is not acceptable.

D. Exercise care in handling coated brick pavers to prevent coated surfaces from contacting backs or
edges of other units.  Remove coating from bonding surfaces before setting brick.

E. Joint Pattern:  Match and continue existing unit joint patterns.

F. Tolerances:  Do not vary from slopes or other dimensions indicated on drawings by more than a
total of 1/8-inch for finished surface of paving.

G. Gutter Expansion Joints:  Provide expansion joints installed to match roadway joints, on either side
of catch basins, and at tangent of curves.  Install joint filler before setting pavers.  Make top of joint
filler flush with top of pavers.

3.4 GUTTER INSTALLATION - MORTAR SETTING-BED APPLICATIONS

A. Saturate concrete subbase with clean water several hours before placing setting bed.  Remove
surface water about one hour before placing setting bed.

B. Apply mortar-bed bond coat over surface of concrete subbase about 15 minutes before placing
setting bed.  Limit area of bond coat to avoid its drying out before placing setting bed.  Do not
exceed 1/16-inch thickness for bond coat.

C. Apply mortar bed (mortar cushion) over bond coat immediately after applying bond coat.  Spread
and screed setting bed to thicknesses required for accurate setting of pavers to finished grades and
slopes shown on the drawings.
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D. Mix and place only that amount of mortar bed that can be covered with pavers before initial set.
Cut back, bevel edge, remove, and discard setting-bed material that has reached initial set before
placing pavers.

E. Wet brick pavers before laying if the initial rate of absorption exceeds 30 g/30 sq. in. (30 g/194 sq.
cm) per minute when tested per ASTM C 67.  Allow units to absorb water so they are damp but
not wet at time of laying.

F. Place pavers before initial set of cement occurs.  Immediately before placing pavers on setting bed,
apply uniform 1/16-inch thick, slurry bond coat to bed or to back of each paver with a flat trowel.

G. Tamp or beat pavers with a wooden block or rubber mallet to obtain full contact with setting bed
and to bring finished surfaces within indicated tolerances.  Set each paver in a single operation
before initial set of mortar; do not return to areas already set or disturb pavers for purposes of
realigning finished surfaces or adjusting joints.

H. Spaced Joint Widths: As shown on drawings, variations not exceeding plus or minus 1/16 inch.

I. Grout joints as soon as possible after initial set of setting bed.

1. Force grout into joints, taking care not to smear grout on adjoining surfaces.
2. Clean pavers as grouting progresses by dry brushing or rubbing with dry burlap to remove

smears before tooling joints.
3. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint

thickness, unless otherwise indicated.
4. If tooling squeezes grout from joints, remove excess grout and smears by dry brushing or

rubbing with dry burlap and tool joints again to produce a uniform appearance.

J. Cure grout by maintaining in a damp condition for seven days, unless otherwise recommended by
grout manufacturer.

3.5 CURB INSTALLATION/RE-ALIGNMENT - MORTAR SETTING-BED INSTALLATIONS

A. Comply with referenced DC-DDOT quality standards for Stone Curb Construction Requirements
as defined in article 609.02(C).

B. Excavation: Excavation for setting of stone curb or resetting to a new line shall be as shown in the
contract documents.  The bottom of the excavation shall be thoroughly compacted to grade. Any
unsuitable material encountered shall be removed and replaced with soils base meeting the DC-
DDOT requirements stated in specification/article 804.04.

C. Lines and Grades:  Before setting, resetting, or adjusting any curb, the Contractor shall establish
all lines and grades.  Any curb set to an improper grade shall be removed and reset at the
Contractor's expense.

D. Setting/Resetting Curbs:  In the setting of stone curb, the joint space between the sections of curb
shall be 1/4inch with 1/4 inch preformed expansion joint filler.  When pavement is to be placed
directly against curb (without gutter), that portion of the curb shall be treated with a compatible
asphaltic coating.

E. Setting Bed:  A bed of dry-mix consisting of 5 bags Portland cement, 1300 pounds of fine
aggregate (sand) and 1800 pounds of No. 67 aggregate shall be placed to a minimum depth of 7
inches.  Immediately after the mix has been properly compacted, the curb shall be placed upon it
and set to a firm bearing by ramming with crowbars. The face of the curb must be plumb and true
to line, and the top set to grade. Care must be exercised in ramming the curb to grade to prevent
marring or breaking the stone. A wood shield or board shall be placed on top of the curb to prevent
such damage.  After the curb has been set to line and grade, the area behind the curb shall be filled
with the specified mix to within 4 inches of the top of the curb and to a width of 6 inches. That part
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of the bed used in setting the curb which projects into the PCC or brick gutter, base, or pavement
shall be removed.  Removal shall not be done until the bed has sufficiently set to prevent any
damage to the portion under the curb.

F. Resetting Curb:  Resetting of curb shall be performed as described for setting new curb, except that
no hauling will be necessary other than the disposition of the curb within the project limits. It will
be necessary to entirely remove the curb and old concrete foundations. Any curb broken by the
Contractor shall be replaced at his expense.  Any curb deemed unsuitable for re-use by the
Architect shall be removed and new curb shall be provided by the Contractor. Payment for
providing new curbing (including removal and disposal of unsuitable curb) will be made according
the AOC’s “Official Procedures for Making Changes to Contracts.”

G. Adjusting Curb:  For slight adjustments to line and grade of sections of curb which do not require
complete resetting, the removal of the curb, excavation, or replacement of concrete is not required.
Adjustment shall be made by maneuvering the curb into position and ramming a dry mix under the
curb to provide a firm foundation to maintain the curb in proper vertical and horizontal alignment.

H. Weep Holes: Core drill weep holes, with a neat finish, in stone curbs for the purpose of connecting
existing drain pipe (roof drains, etc.) to gutter. The diameter of the weep hole shall not exceed 4
inches.

I. Backfilling:  After the curb and backing are in place, the remaining area shall be backfilled to
dimensions, and with materials, identified on the drawings.  Care shall be taken in this operation
so that the curb will not be forced out of line. The Contractor will be required to refill any
depressions that may occur after sufficient time has elapsed for settlement of the backfill. The
lateral limits of this backfill shall be 2 feet from the face of curb or to the disturbed area, whichever
is greater.

3.6 REPAIRING, POINTING, AND CLEANING

B. Remove and replace unit pavers that are loose, chipped, broken, stained, or otherwise damaged or
that do not match adjoining units.  Provide new units to match adjoining units and install in same
manner as original units, with same joint treatment and with no evidence of replacement.

C. Pointing:  During tooling of joints, enlarge voids or holes and completely fill with grout.  Point up
joints at sealant joints to provide a neat, uniform appearance, properly prepared for sealant
application.

D. Cleaning:  Remove excess grout from exposed paver surfaces; wash and scrub clean.

1. Remove temporary protective coating from brick pavers as recommended by protective
coating manufacturer and as acceptable to unit paver and grout manufacturer.  Trap and
remove coating to prevent it from clogging drains.

END OF SECTION 02781
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GENERAL DECISION: DC20030001 05/06/2005 DC1 
Date: May 6, 2005
General Decision Number: DC20030001 05/06/2005
 Superseded General Decision Number: DC020001
 State: District of Columbia
 Construction Types: Heavy (Heavy, and Sewer and Water Line) 
and Highway
 County: District of Columbia Statewide.
 HEAVY CONSTRUCTION PROJECTS (Including Sewer and Water Lines);
HIGHWAY CONSTRUCTION PROJECTS
 Modification Number Publication Date
 0 06/13/2003
 1 10/03/2003
 2 10/31/2003
 3 01/02/2004
 4 03/19/2004
 5 04/02/2004
 6 05/14/2004
 7 06/11/2004
 8 06/18/2004
 9 06/25/2004
 10 07/02/2004
 11 07/09/2004
 12 07/16/2004
 13 08/13/2004
 14 08/20/2004
 15 09/17/2004
 16 09/24/2004
 17 10/29/2004
 18 11/12/2004
 19 01/21/2005
 20 04/01/2005
 21 05/06/2005
 ASBE0024-001 03/01/2005
 Rates Fringes
 Asbestos Worker/Heat and 
Frost Insulator
 Includes application of 
all insulating materials, 
protective coverings, 
coatings and finishes to 
all types of mechanical 
systems. Also the 
application of 
firestopping material for 
wall openings and 
penetrations in walls, 
floors, ceilings and 
curtain walls...............$ 25.10 11.91
----------------------------------------------------------------
ASBE0024-002 03/01/2005
 Rates Fringes
 Hazardous Material Handler
 Includes preparation, 
wetting, stripping, 
removal, scrapping, 
vacuuming, bagging and 
disposing of all 
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insulation materials, 
whether they contain 
asbestos or not, from 
mechanical systems..........$ 11.93 5.85
----------------------------------------------------------------
BOIL0193-001 10/01/2004
 Rates Fringes
 Boilermaker....................$ 32.17 14.29
----------------------------------------------------------------
BRDC0001-001 11/01/2004
 Rates Fringes
 Bricklayer.....................$ 25.00 5.77
----------------------------------------------------------------
* CARP0132-001 05/01/2005
 Rates Fringes
 Carpenter/Lather...............$ 22.89 5.39
 Piledriver.....................$ 21.47 5.81
----------------------------------------------------------------
CARP0132-003 05/01/2004
 Rates Fringes
 Diver Tender...................$ 20.85 5.50
 Diver..........................$ 29.63 5.50
----------------------------------------------------------------
CARP1831-001 04/01/2003
 Rates Fringes
 Millwright.....................$ 24.34 4.05
----------------------------------------------------------------
ELEC0026-001 11/01/2004
 Rates Fringes
 Electrician....................$ 29.85 9.57+3%+a
 a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s
 Birthday, Inauguration Day, Memorial Day, Fourth of July,
 Labor Day, Veterans Day, Thanksgiving Day, the day after
 Thanksgiving and Christmas Day or days designated as legal
 holidays by the Federal Government.
----------------------------------------------------------------
ELEC0026-008 07/01/2003
 Rates Fringes
 Motor Repairmen
 Removal and reinstallation 
of electrical motors........$ 23.69 7.73+3%+a
 a. PAID HOLIDAYS:
 New Year's Day, Martin Luther King Jr.'s Birthday,
 Inauguration Day, Memorial Day, Fourth of July,Labor Day,
 Veterans Day,Thanksgiving Day, the day after Thanksgiving
 and Christmas Day or days designated as legal holidays by
 the Federal Government.
----------------------------------------------------------------
ELEC0070-001 03/31/2002
 Rates Fringes
 Line Construction: 
Groundmen...................$ 14.00 2.45+17.5%
 Linemen, Cable Splicers, 
Equipment Operators.........$ 24.48 2.45+17.5%
 Truck with winch............$ 14.00 2.45+17.5%
----------------------------------------------------------------
ENGI0077-001 05/01/2004
 Rates Fringes
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 Power equipment operators: 
(HEAVY AND HIGHWAY 
CONSTRUCTION)
 GROUP 1.....................$ 24.74 5.62+a+b
 GROUP 2.....................$ 24.28 5.62+a+b
 GROUP 3.....................$ 23.57 5.62+a
 GROUP 4.....................$ 21.54 5.62+a
 GROUP 5.....................$ 17.00 5.62+a
 GROUP 6.....................$ 26.11 5.62+a
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
GROUP 1: 35 ton cranes & above, tower & climbing cranes,
 derricks, concrete boom pump, drill rigs (equivalent to L &
 Double L), mole.
 GROUP 2: Backhoes, cableways, cranes, cherry pickers,
 elevating graders, hoists, paving mixers, power
 shovels,tunnel shovels. batch plants, shields, tunnel
 mining machines, gradalls, front end loaders, 3 1/2 cu.
 yds. and above, power driven wheel scoops and scrapers (50
 cu. yds. struck capacity or above), rail tamper, draglines,
 boomcat, mucking machines, graders in tunnels, pile driving
 engines.
 GROUP 3: Front end loaders below 3 1/2 cu. yds, boom trucks,
 hydraulic backhoes 1/2 yds. capacity or below rubber or
 track mounted, tug boats, power driven wheel scoops &
 scrapers, blade graders, motor graders, bulldozers,
 trenching machines, concrete mixer, speed swing pettibone,
 ballast regulator, concrete pump, mechanic, welder,
 mechanic welder, shotcrete machines, Hoeram, locomotive
 (standard, narrow gauge), tuggers.
 GROUP 4: High lifts above 10 feet, boilers (skelton), asphalt
 spreaders, bullfloat finishing machines, concrete finishing
 machines, concrete spreaders, fine graders, air
 compressors, welding machines, pumps, generators, well
 points, deep wells, hydraulic pumps, elevators, freeze
 uniits, tunnel motorman or dinky operator, roller,
 conveyors, well drilling machines, grout pump, fireman.
 GROUP 5: Fork lifts, ditch witch, bobcat 1/3 cu. yd. and
 below, space heaters, sweepers, assistant engineers, oilers.
 GROUP 6: Master mechanic.
 a. PAID HOLIDAYS: New Years Day, Inaugural Day, Decoration
 Day, Independence Day, Labor Day, Martin Luther King's
 Birthday, Veterans' Day, Thanksgiving Day, Friday after
 Thanksgiving and Christmas Day.
 b. PREMIUM PAY: Tower cranes and cranes 100-ton and over to
 receive $1.00 per hour premium over Group One.
----------------------------------------------------------------
ENGI0077-002 06/01/2004
 Rates Fringes
 Power equipment operators: 
(PAVING AND INCIDENTAL GRADING)
 GROUP 1.....................$ 20.05 4.75
 GROUP 2.....................$ 18.00 4.75
 GROUP 3.....................$ 17.00 4.75
 GROUP 4.....................$ 16.00 4.75
 GROUP 5.....................$ 14.35 4.75
 GROUP 6.....................$ 20.05 4.55
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
GROUP 1: Gradall operator, Crane.
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 GROUP 2: Boom Truck, Milling Machine, Excavator, Rubber Tire
 Backhoe, Asphalt Paver, Asphalt Plant Engineer.
 GROUP 3: Motor Grader, Track Loader, Rubber Tire Loader,
 Track Dozer, Concrete Paver.
GROUP 4: Broom Truck, Asphalt Roller. 
GROUP 5: Air Compressor, Grade Rollers. 
GROUP 6: Mechanic.
----------------------------------------------------------------
ENGI0077-003 07/12/2004
 Rates Fringes
 Power equipment operators: 
(SEWER, GAS AND WATER LINE
 CONSTRUCTION)
 GROUP 1....................$ 18.68 4.12+a
 GROUP 2....................$ 18.28 4.12+a
 GROUP 3....................$ 18.13 4.12+a
 GROUP 4....................$ 18.05 4.12+a
 GROUP 5....................$ 17.94 4.12+a
 GROUP 6....................$ 17.77 4.12+a
 GROUP 7....................$ 17.87 4.12+a
 GROUP 8....................$ 17.77 4.12+a
 GROUP 9....................$ 18.31 4.12+a
 GROUP 10....................$ 17.66 4.12+a
 GROUP 11....................$ 17.54 4.12+a
 GROUP 12....................$ 17.45 4.12+a
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
GROUP 1: Backhoes, Cableways, Cranes, Derricks, Draglines,
 Power Shovels, Tunnel Shovels, Tunnel Mucking Machines (1
 cubic yard capacity or above).
 
GROUP 2: Backhoes, Boom Cats, Cableways, Cranes, Derricks,
 Draglines, Elevating Graders, Hoists, Paving Mixers, Pile
 Driving Engines, Power and Tunnel Shovels, Tunnel Mucking
 Machines, Batch Plant, Concrete Pumps.
 GROUP 3: Operators of Hydraulic Backhoes of below 1/2 yard
 capacity.
 GROUP 4. Trenching machines above 83 inches.
 GROUP 5: Trenching machines (up to & including 83"), Boilers
 (Skelton), Well Drilling Machines.
 GROUP 6: Air Compressors (Tunnel). 
GROUP 7: Front-end Loaders (Hi-Lift) and Bulldozers on Sewer
 and Water Line Work.
 GROUP 8: Concrete Mixers, Power Driven Wheel Scoops and
 Scrapers,Blade graders, Motor Graders, Tunnel Mechanics,
 Tunnel Motormen.
 GROUP 9: Mechanics.
 GROUP 10: Bulldozers, Hydraulic Tamper and Hoe Pack Operators.
 GROUP 11: Rollers.
 GROUP 12: Air Compressors, Pumps, Welding Machines, Well
 Points.
 a.PAID HOLIDAYS: New Year's Day, Inaugural Day, Washington's
 Birthday, Decoration Day, Independence Day, Labor Day,
 Veterans Day, Thanksgiving Day, Christmas Day and Martin
 Luther King's Birthday.
----------------------------------------------------------------
IRON0005-001 06/01/2003
 Rates Fringes
 Ironworkers:
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 Structural, Ornamental and 
Chain Link Fence............$ 24.00 8.975
----------------------------------------------------------------
* IRON0201-001 05/01/2005
 Rates Fringes
 Ironworkers:
 Reinforcing.................$ 24.45 9.73
----------------------------------------------------------------
LABO0074-002 06/01/2004
 Rates Fringes
 Laborers: (HAZARDOUS WASTE 
REMOVAL, (EXCEPT ON 
MECHANICAL SYSTEMS): 
Preparation for, removing & 
encapsulation of hazardous 
materials from non-mechanical 
systems)
 Skilled Asbestos Abatement 
Laborers....................$ 15.39 3.30
 Skilled Toxic and 
Hazardous Waste Removal 
Laborers....................$ 18.17 3.30
----------------------------------------------------------------
LABO0456-002 06/01/2004
 Rates Fringes
 Laborers: (PAVING & 
INCIDENTAL GRADING)
 Asphalt Raker, Concrete 
Saw Operator................$ 15.66 4.00
 Asphalt Shoveler............$ 15.17 4.00
 Asphalt Tammer, Concrete 
Shoveler....................$ 15.39 4.00
 Jack Hammer.................$ 15.57 4.00
 Laborer.....................$ 15.06 4.00
 Sand Setter, Form Setter....$ 16.24 4.00
----------------------------------------------------------------
LABO0456-003 06/01/2004
 Rates Fringes
 Laborers: (TUNNEL, RAISE & 
SHAFT (FREE AIR) 
(FOR HEAVY AND SEWER & WATER 
LINES CONSTRUCTION)
 GROUP 1.....................$ 18.93 3.30
 GROUP 2.....................$ 19.46 3.30
 GROUP 3.....................$ 20.84 3.30
 GROUP 4.....................$ 21.39 3.30
 LABORERS CLASSIFICATIONS 
GROUP 1: Brakeman, Bull Gang, Dumper, Trackman, Concrete Man.
 GROUP 2: Chuck Tender, Powdermen in Prime House, Form
 Setters and Movers, Nippers, Cableman, Houseman, Groutman,
 Bell or Signalman, Top or Bottom Vibrator Operator.
 GROUP 3: Miners, Re-Bar Underground, Concrete or Gunnite
 Nozzlemen, Powdermen, Timbermen and Re-Timbermen, Wood
 Steel Including Liner Plate or any Other Support, Material,
 Motorman, Caulkers, Diamond Drill Operators, Riggers,
 Cement Finishers - Underground, Welders and Burners, Shield
 Driver, Air Trac Operator, Shotcrete Nozzleman and Potman.
 GROUP 4: Mucking Machine Operator (Air).
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----------------------------------------------------------------
LABO0456-004 06/01/2004
 Rates Fringes
 Laborers: (HEAVY AND HIGHWAY 
AND SEWER & WATER LINES 
CONSTRUCTION)
 GROUP 1.....................$ 18.34 3.30
 GROUP 2.....................$ 18.60 3.30
 GROUP 3.....................$ 18.73 3.30
 GROUP 4.....................$ 18.86 3.30
 GROUP 5.....................$ 19.23 3.30
 GROUP 6.....................$ 19.69 3.30
 GROUP 7.....................$ 19.91 3.30
 GROUP 8.....................$ 20.72 3.30
 LABORERS CLASSIFICATIONS
 GROUP 1: Carloaders, choker setter, concrete crewman,crushed
 feeder, demolition laborers, including salvaging all
 material, loading, cleaning up, wrecking, dumpmen, flagmen,
 fence erector and installer, including installation and
 erection of fence, guard rails, median rails, reference
 posts, guide posts and right-of-way markers, form
 strippers, general laborers, railroad track laborers,
 riprap man, scale man, stake jumper, structure mover,
 includes foundation, separation, preparation, cribbing,
 shoring, jacking and unloading of structures, water
 nozzleman, timber bucker and faller, truck loader, water
 boys, tool room men.
 GROUP 2: Combined air and water nozzleman, cement handler,
 dope pot fireman (nonmechanical), form cleaning machine,
 mechanical railroad equipment (includes spiker, puller, tie
 cleaner, tamper, pipe wrapper,power driven wheelbarrows,
 operators of hand derricks, towmasters, scootcretes,
 buggymobiles and similar equipment), tamper or rammer
 operator, trestle scaffold builders over one tier high,
 power tool operator (gas, electric or pneumatic), sandblast
 or gunnite tailhose man, scaffold erector, (steel or wood),
 vibrator operator up to 4 feet) asphalt cutter, mortar men,
 shorer and lagger, creosote material handler, corrosive
 enamel or equl, paver breaker and jackhammer operators.
 GROUP 3: Multi-section pipe layer, non-metallic clay and
 concrete pipe layer (including caulker, collarman, jointer,
 rigger and jacker, thermit welder and corrugated metal
 culvert pipe layer.
 GROUP 4: Asphalt block pneumatic cutter, asphalt roller,
 walker chainsaw operator with attachment, concrete saw
 (walking), high scalers, jackhammer operator (using over 6
 feet of steel), vibrator operator (6 feet and over), well
 point installer, air trac operator.
 GROUP 5: Asphalt screeder, big drills, cut of the hole
 drills, (1 1/2" piston or larger),
 down the hole drills (3 1/2" piston or larger),gunnite or
 sandblaster nozzleman, asphalt raker, asphalt tamper, form
 setter, demolition torch operator, shotcrete nozzlemen and
 potman.
 GROUP 6: Powderman, master form setters. 
GROUP 7: Brick paver (asphalt block paver, asphalt block
 sawman, asphalt block grinder; hastings block or similar type)
 GROUP 8: Licensed powdermen.
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----------------------------------------------------------------
LABO0456-005 06/01/2004
 Rates Fringes
 Laborers: (TUNNEL, RAISE AND 
SHAFT (Compressed Air) for 
HEAVY CONSTRUCTION ONLY 

Gauge Pressure Work Period
 (Pounds) (Hours))
 1-14 7...........$ 22.97 3.30
 14-18 6..........$ 27.02 3.30
 FOOTNOTE: On any requirement for air pressure in excess of 18
 PSI, work periods and rates should be negotiated at a
 pre-bid conference.
----------------------------------------------------------------
LABO0456-006 06/01/2004
 Rates Fringes
 Laborers: (BRICK MASONRY WORK)
 Mason Tenders...............$ 13.95 3.30
 Scaffold Builders, 
Mortarmen and Small 
Equipment Operators.........$ 14.65 3.30
----------------------------------------------------------------
MARB0002-003 05/01/2004
 Rates Fringes
 Marble & Stone Mason
 Includes Pointing, 
Caulking and Cleaning of 
All types of Masonry, 
Brick, Stone and Cement 
Structures..................$ 27.47 10.05
----------------------------------------------------------------
MARB0003-001 05/01/2004
 Rates Fringes
 Mosaic & Terrazzo Worker, 
Tile Layer.....................$ 22.07 8.18
----------------------------------------------------------------
MARB0003-004 05/01/2004
 Rates Fringes
 Marble, Tile & Terrazzo 
Finisher.......................$ 17.87 7.32
----------------------------------------------------------------
PAIN0051-001 06/01/2004
 Rates Fringes
 Painters:
 All Industrial Work.........$ 22.43 6.86
 Bridges, Heavy Highway, 
Lead Abatement and 
Flame/Thermal Spray.........$ 24.32 6.86
 Commercial and Mold 
Remediation, Painters, 
Drywall Finishers and 
Wallcoverers................$ 21.01 6.86
 Metal Polishing and 
Refinishing.................$ 22.01 6.86
----------------------------------------------------------------
PLAS0891-001 05/01/2004
 Rates Fringes
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 Cement Masons:
 HEAVY CONSTRUCTION ONLY.....$ 23.73 4.945
----------------------------------------------------------------
PLAS0891-002 06/01/2004
 Rates Fringes
 Cement Masons: (PAVING & 
INCIDENTAL GRADING)
 Cement Masons...............$ 16.25 4.10
 Concrete Saw Operators......$ 16.25 4.10
 Form Setters................$ 16.25 4.10
----------------------------------------------------------------
PLUM0005-001 08/01/2004
 Rates Fringes
 Plumber........................$ 29.52 10.89+a
 a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving
 Day and the day after Thanksgiving, Christmas Day, New
 Year's Day, Martin Luther King's Birthday, Memorial Day and
 the Fourth of July.
----------------------------------------------------------------
PLUM0602-005 09/01/2004
 Rates Fringes
 Steamfitter, Refrigeration & 
Air Conditioning Mechanic......$ 29.17 11.22+a
 a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
 Birthday, Memorial Day, Independence Day, Labor Day,
 Veterans Day, Thanksgiving Day and the day after
 Thanksgiving and Christmas Day.
----------------------------------------------------------------
SHEE0100-001 07/01/2004
 Rates Fringes
 Sheet Metal Worker.............$ 28.43 9.76
----------------------------------------------------------------
TEAM0639-001 03/07/2002
 Rates Fringes
 Truck drivers: (HEAVY & 
HIGHWAY CONSTRUCTION)
 Tandem & Triaxle (3 or 
more axles, including 
steering axle)..............$ 15.00 5.02+a
 Tractor-trailer, Low-boy....$ 18.00 5.02+a
 a. VACATION: Employees will receive one (1) week's paid
 vacation after one (1) year of service.
----------------------------------------------------------------
TEAM0639-002 04/01/2002
 Rates Fringes
 Truck drivers: (HEAVY & 
HIGHWAY CONSTRUCTION)
 Concrete Mixer Drivers......$ 15.95 5.07+a+b
 a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.
 Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day,
 Christmas Day, or any day celebrated publicly in the
 District of Columbia as one of the above holidays.
 b. PAID VACATIONS: Employees with one (1) year of service
 shall be entitled to a vacation of one (1) week; five (3)
 years of service are entitled to two (2) weeks; fifteen(10)
 years of service are entitled to three 3 weeks; twenty (20)
 years of service are entitled to four (4) weeks.
----------------------------------------------------------------
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TEAM0639-005 09/01/2004
 Rates Fringes
 Truck drivers: (PAVING & 
INCIDENTAL GRADING)
 All pavng projects where 
the grading is incidental 
to the paving...............$ 13.50 3.39
----------------------------------------------------------------
 WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================
 Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
 ----------------------------------------------------------------
 In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.
 ----------------------------------------------------------------
 WAGE DETERMINATION APPEALS PROCESS
 1.) Has there been an initial decision in the matter? This can
be:
 * an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on
 a wage determination matter
* a conformance (additional classification and rate) ruling
 On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
 With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:
 Branch of Construction Wage Determinations
 Wage and Hour Division
 U.S. Department of Labor
 200 Constitution Avenue, N.W.
 Washington, DC 20210
 2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
 Wage and Hour Administrator
 U.S. Department of Labor
 200 Constitution Avenue, N.W.
 Washington, DC 20210
 The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
 3.) If the decision of the Administrator is not favorable, an
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interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:
 Administrative Review Board
 U.S. Department of Labor
 200 Constitution Avenue, N.W.
 Washington, DC 20210
 4.) All decisions by the Administrative Review Board are final.
 ================================================================
 END OF GENERAL DECISION







**** NOTICE ****

TO:      ALL VENDORS/CONTRACTORS/CONSULTANTS

FROM:    THE OFFICE OF THE ARCHITECT OF THE CAPITOL

Due to requirements set forth in the DEBT COLLECTION IMPROVEMENT ACT OF 1996
(PUBLIC LAW 104-134), all payments made to vendors, contractors and consultants doing business
with the Federal Government must be made by Electronic Funds Transfer (EFT) directly to your
financial institution.  If you are currently enrolled under EFT with the Architect of the Capitol, no
further action is necessary other than to report changes. 

EFT payments are cost effective, enabling prompt, convenient and reliable payments directly to a
designated bank account. 

The Architect of the Capitol, in making EFT payments, supplies the financial institution with
identifying information (ie. invoice number), which accompanies each transaction.  The financial
institution in turn can supply this information to the account holder. 

Therefore, to accomplish the mandate of P. L. 104-134, it is necessary that the attached sheet;
PAYMENT INFORMATION FORM ACH VENDOR PAYMENT SYSTEM be completed and
returned with your bid or offer as set forth in Section G of the solicitation.  
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